

SAGARMALA

भारत सरकार
Government of India
पोस्ट परिवहन मंत्रालय
Ministry of Shipping
उप मुख्य अभियंता(बो) का कार्यालय
Office of the Deputy Chief Engineer (MECH)
अण्डमान लक्षद्वीप बंदरगाह निर्माण कार्य
Andaman Lakshadweep Harbour Works
डाक पेटी नं० 309/ Post Box No.309
पोर्ट ब्लेयर - 744101/ Port Blair - 744101

दूरभाष/Phone : 03192-232618/233562/246214
फैक्स/Fax : 03192-233562/246214
website : alhw.and.nic.in
e-mail : dcemechahw@and.nic.in
: dcemechallhw@gmail.com

GSTIN : 35AAAGE0982Q1DA

संख्या डीसीई/मेक/डीबी-82/खंड-II/

No. DCE/MECH/DB-82/Vol-II/ 1492

दिनांक:

Dated: 8.10.2020

सेवा में/To

कार्यपालक अभियंता (अलबनिका) The Executive Engineer (ALHW),
अंडमान लक्षद्वीप बंदरगाह निर्माण कार्य Andaman Lakshadweep Harbour Works,
पोर्ट ब्लेयर Port Blair.

विषय: वेबसाइट में निविदाओं/संविदाओंके ब्यौरे को वेबसाइटमें पोस्ट करने के बारे में ।
Sub:- Posting of details on award of tenders/contracts on website - regarding.

संदर्भ: 1. दिनांक 09/12.04.2010 के पत्र संख्या: एएलएचडब्ल्यू/एमआईएससी/14(3)/2008/1333
2. दिनांक 26/27.04.2010 के पत्र संख्या: एएलएचडब्ल्यू/एमआईएससी/14(3)/2008/2785

Ref: - 1) ALHW/MISC/14(3)/2008/1333 Dtd: 09/12.04.2010.
2) ALHW/MISC/14(3)/2008/2785 Dtd: 26/27.07.2010.

महोदय/Sir,

उपर्युक्त संदर्भाधीन पत्रों के प्रसंग में जुलाई, अगस्त, सितम्बर - 2020 में सुपुर्द की गई
निविदाओं/संविदाओं का ब्यौरा इस पत्र के सहित संलग्न है ।

With the reference to the letters cited on the above subject, the details of
tenders/contracts awarded during the month of July, August & September - 2020
is enclosed herewith.

यह आपके सादर सूचनार्थ हेतु प्रस्तुत है । This is for your kind information
please.

भवदीय /Yours faithfully,

संलग्न: यथोपरि । Encl: - As above.

कार्यपालक अभियंता (केभंकामं) Executive Engineer (CSWD)

प्रतिलिपि प्रेषित/Copy to:

1. श्रम प्रवर्तन अधिकारी (केंद्रीय), श्रम प्रवर्तन अधिकारी (केंद्रीय) कार्यालय, एफसीआई डॉलीगंज
के सामने, पोर्ट ब्लेयर (दूरभाष 03192.250593) । जुलाई, अगस्त, सितम्बर - 2020 माह
के विषय में ब्यौरा प्रपत्र VI-बी ;सारद्ध में सूचना और रिकॉर्ड के लिए संलग्न है ।

The Labour Enforcement Officer (Central), Office of the Labour
Enforcement Officer (Central), Opp. FCI Dollygunj, Port Blair - 744103,
(Ph. No. 03192-250593).The subject details for July, August & September
- 2020 are submitted in form VI -B (abstract) for information and records
please.

कार्यपालक अभियंता (केभंकामं) Executive Engineer (CSWD)



DETAILS ON AWARD OF CONTRACT FOR THE MONTH OF JULY- 2020

Sl. No	Tender/ No.	Item/Nature of work	Mode of tender Enquiry	Date of Publication of NIT	Type of Bidding (Single/ Two Bid system)	Last date of receipt of tender	Nos. of tender s recd.	Nos. and names of parties qualified after technical evaluation	Nos. and names of parties not qualified after technical evaluation	whether contract awarded to lowest tenderer/ Evaluated	Contract No.& date	Name of contractor	value of contract	Scheduled date of completion of work	Actual date of start of work	Actual date of completion	Reasons for delays if any
1	EE/C/SWD/DB/T-01/2020-21 Dated 22.05.2020	Operation and Maintenance of wharf cranes at Haddo wharf, Chatham wharf & Junglighth Harbour for the year 2020 - 21.	NIT	22.05.2020	Two Bid	18.06.2020	2	02.(Two) Nos. 1) M/s. Blue Chip Consultancy Service, Port Blair 2) Shri. M. Ravi, Contractor, Port Blair	-	Lowest tender	EE/C/SWD/DB/Ag-02/2020-21 Dated 09.07.2020	M/s. Blue Chip Consultancy Service, Port Blair	₹ 62.72.550/-	05.07.2021	06.07.2020	In progress	-
2	EE/C/SWD/DB/T-02/2020-21 Dated 22.05.2020	Operation and Maintenance of Cargo Handling Equipments at Haddo, Chatham and Junglighth wharves for the year 2020-21.	NIT	22.05.2020	Two Bid	18.06.2020	1	01.(One) No. 1) M/s. Premier Engineering Works, Port Blair	-	Single Bidder (Approved by CE & A. ALHW)	EE/C/SWD/DB/Ag-13/2020-21 Dated 21.07.2020	M/s. Premier Engineering Works, Port Blair	₹ 60.60.050/-	19.07.2021	20.07.2020	In progress	-
3	EE/C/SWD/DB/T-03/2020-21 Dated 22.05.2020	Operation and Maintenance of electrical control room and other installations at Haddo Wharf berth No. I, II, III & IV for the year 2020 - 21.	NIT	22.05.2020	Two Bid	18.06.2020	5	03.(Three) Nos. 1) M/s. Airmech Airconditioning Engineers, Mumbai 2) Shri. M Ravi, Contractor, Port Blair 3) Shri. S Sathyanam, Contractor, Port Blair 4) M/s. Manikandan Electricals, Port Blair 5) M/s. Royal Engineering Corporation, Port Blair	01.(One) No. 1) M/s. Airmech Airconditioning Engineers, Mumbai	Lowest tender	EE/C/SWD/DB/Ag-03/2020-21 Dated 09.07.2020	M/s. Manikandan Electricals, Port Blair	₹ 35.52.363/-	06.07.2021	07.07.2020	In progress	-
4	EE/C/SWD/DB/T-04/2020-21 Dated 22.05.2020	Operation and Maintenance of electrical control room and other installations fitted at Chatham wharf, Vehicle ferry, Passenger halls and causeway for the year 2020-21.	NIT	22.05.2020	Two Bid	19.06.2020	2	02.(Two) Nos. 1) M/s. Ravi Raj Electricals, Port Blair 2) Shri. M Manickam, Contractor, Port Blair	-	Lowest tender	EE/C/SWD/DB/Ag-05/2020-21 Dated 10.07.2020	M/s. Ravi Raj Electricals, Port Blair	₹ 22.72.770/-	08.07.2021	09.07.2020	In progress	-

Sl. No.	Tender/ No.	Item/Nature of work	Mode of tender Enquiry	Date of Publication of NIT	Type of Bidding (Single/ Two Bid system)	Last date of receipt of tender	Nos. of tender s recd.	Nos. and names of parties qualified after technical evaluation	Nos. and names of parties not qualified after technical evaluation	whether contract awarded to lowest tender/ Evaluated	Contract No. & date	Name of contractor	value of contract	Scheduled date of completion of work	Actual date of start of work	Actual date of completion	Reasons for delays if any
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
5	EE/CSWD/DB/T-05/2020-21 Dated. 22.05.2020	Operation of Cargo Handling Equipments in various Islands in A & N Islands for the year 2020-21.	NieT	22.05.2020	Two Bid	19.06.2020	2	02.(Two) Nos. 1) M/s. Royal Engineering Corporation, Port Blair 2) M/s. Eiemech Cooperative Society Ltd., Port Blair	-	Lowest tender	EE/CSWD/DB/Agt-12/2020-21 Dated. 15.07.2020	M/s. Eiemech Cooperative Society Ltd., Port Blair	₹ 22,92,300/-	13.07.2021	14.07.2020	In progress	-
6	EE/CSWD/DB/T-06/2020-21 Dated. 22.05.2020	Operation and Maintenance of electrical control room and other installations fitted at Junglighat Harbour complex for the year 2020-21.	NieT	22.05.2020	Two Bid	19.06.2020	3	03.(Three) Nos. 1) Shri. M Ravi, Contractor, Port Blair 2) M/s. Ravraj Electricals, Port Blair 3) Shri. M Manickam, Contractor, Port Blair	-	Lowest tender	EE/CSWD/DB/Agt-01/2020-21 Dated. 06.07.2020	Shri. M Ravi, Contractor, Port Blair	₹ 17,49,449/-	05.07.2021	06.07.2020	In progress	-
7	EE/CSWD/DB/T-07/2020-21 Dated. 22.05.2020	Operation and maintenance of Multiple Slipway for the period of one year (2020-21)	NieT	22.05.2020	Two Bid	16.06.2020	2	02.(Two) Nos. 1) Shri. Rabin Bagchi, Contractor, Port Blair 2) M/s. Premier Engineering Works, Port Blair	01.(One) Nos. 1) Shri. Rabin Bagchi, Contractor, Port Blair	Lowest tender	EE/CSWD/DB/Agt-14/2020-21 Dated. 24.07.2020	M/s. Premier Engineering Works, Port Blair	₹ 62,13,317/-	16.07.2021	17.07.2020	In progress	-
8	EE/CSWD/DB/T-08/2020-21 Dated. 22.05.2020	Operation and Maintenance of Old Dry Dock No 1 including Caisson gate and New Dry Dock No II including Caisson gate for the period of one year (2020-21).	NieT	22.05.2020	Two Bid	16.06.2020	2	02.(Two) Nos. 1) Shri. Rabin Bagchi, Contractor, Port Blair 2) M/s. Premier Engineering Works, Port Blair	-	Lowest tender	EE/CSWD/DB/Agt-04/2020-21 Dated. 14.07.2020	Shri. Rabin Bagchi, Contractor, Port Blair	₹ 52,04,055/-	01.07.2020	31.06.2021	In progress	-

Sl. No	Tender/ No.	Item/Nature of work	Mode of tender Enquiry	Date of Publication of NIT	Type of Bidding (Single/ Two Bid system)	Last date of receipt of tender	Nos. of tenders recd.	Nos. and names of parties qualified after technical evaluation	Nos. and names of parties not qualified after technical evaluation	whether contract awarded to lowest tenderer/ Evaluated	Contract No.& date	Name of contractor	value of contract	Scheduled date of completion of work	Actual date of start of work	Actual date of completion	Reasons for - delays - if any
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
9	EE/CSWD/DB/T-09/2020-21 Dated. 22.05.2020	Routine Maintenance of Vehicles, Machinery and Generator at Dry Dock for the period of one year (2020-2021).	NleT	22.05.2020	Two Bid	16.06.2020	4	04 (Four) Nos. 1) M/s. Royal Engineering Corporation, Port Blair 2) Shri. M Ravi, Contractor, Port Blair 3) Shri. Rabin Bagechi, Contractor, Port Blair 4) M/s. Manikandan Electricals, Port Blair	01 (One) No. 1) Shri. M Ravi, Contractor, Port Blair	Lowest tender	EE/CSWD/DB/A&I-06/2020-21 Dated. 16.07.2020	M/s. Royal Engineering Corporation, Port Blair	₹ 45,34,813/-	31.06.2021	01.07.2020	In progress	-
10	EE/CSWD/DB/T-10/2020-21 Dated. 22.05.2020	Operation and maintenance of Electrical control room and installation at Dry Dock - II, multiple slipway and ALHW workshop for the period of one year (2020-21).	NleT	22.05.2020	Two Bid	17.06.2020	4	04 (Four) Nos. 1) M/s. Royal Engineering Corporation, Port Blair 2) Shri. M Ravi, Contractor, Port Blair 3) Shri. A Sunder Rao, Contractor, Port Blair 4) M/s. Manikandan Electricals, Port Blair	-	Lowest tender	EE/CSWD/DB/A&I-07/2020-21 Dated. 17.07.2020	M/s. Manikandan Electricals, Port Blair	₹ 22,93,121/-	01.07.2020	31.06.2021	In progress	-
11	EE/CSWD/DB/T-11.2020-21 Dated. 22.05.2020	Operation and maintenance of Electrical installations in all buildings, 500 KVA DG Set, Panel Boards, Pillar Boxes, Area Lightings etc., at Marine Dockyard Complex for a the period of one year (2020-21).	NleT	22.05.2020	Two Bid	17.06.2020	4	04 (Four) Nos. 1) M/s. Royal Engineering Corporation, Port Blair 2) Shri. S Sannitham, Contractor, Port Blair 3) Shri. A Sunder Rao, Contractor, Port Blair 4) Shri. M Ravi, Contractor, Port Blair	-	Lowest tender	EE/CSWD/DB/A&I-08/2020-21 Dated. 21.07.2020	Shri. M Ravi, Contractor, Port Blair	₹ 21,14,466/-	02.07.2021	03.07.2020	In progress	-

Sl. Tender/ No	Item/Nature of work	Mode of tender Enquiry	Date of Publication of NIT	Type of Bidding (Single/ Two Bid system)	Last date of receipt of tender	Nos. of tender s recd.	Nos. and names of parties qualified after technical evaluation	Nos. and names of parties not qualified after technical evaluation	whether contract awarded to lowest tenderer/ Evaluated	Contract No.& date	Name of contractor	value of contract	Scheduled date of completion of work	Actual date of start of work	Actual date of completion	Reasons for delays if any
12	EE/CSWD/DB/T-12/2020-21 Dated. 22.05.2020 Operation and maintenance of Electrical installations and area lightings in DSS Complex including ticketing counter for the period of one year (2020-21)	NIT	22.05.2020	Two Bid	17.06.2020	3	03 (Three) Nos. 1) M/s. Blue Chip Consultancy, Port Blair 2) Shri. M Ravi, Contractor, Port Blair 3) M/s. Helix Energy, West Bengal	01 (One) No. 1) M/s. Helix Energy, West Bengal	Lowest tender	EE/CSWD/DB/AgI-09/2020-21 Dated. 16.07.2020	M/s. Blue Chip Consultancy, Port Blair	₹ 14,14,440/-	01.07.2021	02.07.2020	In progress	
13	EE/CSWD/DB/T-13/2020-21 Dated. 22.05.2020 Providing man power for office of the PAO, ALHW, Port Blair for attending miscellaneous works for the period of one year (2020-21).	NIT	22.05.2020	Two Bid	17.06.2020	3	03 (Three) Nos. 1) M/s. Blue Chip Consultancy, Port Blair 2) Shri. M Ravi, Contractor, Port Blair 3) M/s. Manikandan Electricals, Port Blair		Lowest tender	EE/CSWD/DB/AgI-10/2020-21 Dated. 16.07.2020	M/s. Blue Chip Consultancy, Port Blair	₹ 13,82,160/-	01.07.2021	02.07.2020	In progress	
14	EE/CSWD/DB/T-14/2020-21 Dated. 22.05.2020 Maintenance of Air conditioners in Marine Dockyard, Ticketing Counter, ACC and DSS Office Complex for the period of one year (2020-21)	NIT	22.05.2020	Two Bid	17.06.2020	4	04 (Four) Nos. 1) Shri. M Ravi, Contractor, Port Blair 2) M/s. Airtech Airconditioning Engineers, Mumbai 3) M/s. Manikandan Electricals, Port Blair 4) M/s. Blue Chip Consultancy, Port Blair	01 (One) No. 1) M/s. Airtech Airconditioning Engineers, Mumbai	Lowest tender	EE/CSWD/DB/AgI-15/2020-21 Dated. 21.07.2020	Shri. M Ravi, Contractor, Port Blair	₹ 9,09,990/-	03.07.2020	02.07.2021	In progress	


Sl. No	Tender/ No.	Item/Nature of work	Mode of tender Enquiry	Date of Publication of NIT	Type of Bidding (Single/ Two Bid system)	Last date of receipt of tender	Nos. of tenders recd.	Nos. and names of parties qualified after technical evaluation	Nos. and names of parties not qualified after technical evaluation	whether contract awarded to lowest tenderer/ Evaluated	Contract No.& date	Name of contractor	value of contract	Scheduled date of completion of work	Actual date of start of work	Actual date of completion	Reasons for delays - if any
15	EE/CSWD/DB/T-15/2020-21 Dated 22.05.2020	Attending special repairs to Cradle No. IV (Four) at Multiple Slipway in Port Blair.	NIT	22.05.2020	Two Bid	30.06.2020	3	03. (Three) Nos. 1) M/s. Royal Engineering Corporation, Port Blair 2) M/s Manikandan Electricals, Port Blair 3) M/s Premier Engineering Works, Port Blair	01 (One) No. 1) M/s Manikandan Electricals, Port Blair	Lowest tender	EE/CSWD/DB/A/g-11/2020-21 Dated 16.07.2020	M/s. Royal Engineering Corporation, Port Blair	₹ 20,67,762/-	10.10.2021	10.07.2020	In progress	-


 EXECUTIVE ENGINEER (CSWD)



DETAILS ON AWARD OF CONTRACT FOR THE MONTH OF AUGUST - 2020

Sl. No	Tender/No.	Item/Nature of work	Mode of tender Enquiry	Date of Publication of NIT	Type of Bidding (Single/ Two Bid system)	Last date of receipt of tender	Nos. of tenders recd.	Nos. and names of parties qualified after technical evaluation	Nos. and names of parties not qualified after technical evaluation	whether contract awarded to lowest tenderer/ Evaluated	Contract No.& date	Name of contractor	value of contract	Scheduled date of completion of work	Actual date of start of work	Actual date of completion	Reasons for delays if any
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
NIL																	


 EXECUTIVE ENGINEER (CSWD)

DETAILS ON AWARD OF CONTRACT FOR THE MONTH OF SEPTEMBER - 2020

Sl. No	Tender/No.	Item/Nature of work	Mode of tender Enquiry	Date of Publication of NIT	Type of Bidding (Single/ Two Bid system)	Last date of receipt of tender	Nos. of tenders recd.	Nos. and names of parties qualified after technical evaluation	Nos. and names of parties not qualified after technical evaluation	whether contract awarded to lowest tenderer/ Evaluated	Contract No.& date	Name of contractor	value of contract	Scheduled date of completion of work	Actual date of start of work	Actual date of completion	Reasons for delays if any
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
← NIL →																	



EXECUTIVE ENGINEER (CSWD)

