

**DETAILS ON AWARD OF CONTRACT FOR THE MONTH OF JANUARY -2022**

Sl. No	Tender/No	Item/Nature of work	Mode of tender Enquiry	Date of Publication of NT	Type of Bidding (Single/ Two Bid system)	Last date of receipt of tender	Nos. of tenders recd.	Nos. and names of parties of qualified after technical evaluation	Nos. and names of parties not qualified after technical evaluation	whether contract awarded to lowest tenderer/ Evaluated	Contract No. & date	Name of contractor	value of contract	Scheduled date of completion of work	Actual date of start of work	Actual date of completion	Reasons for delays if any
1	EE/CSWD/DB/T-22/2021-22 Dated. 06.12.2021	Attending annual maintenance of Central Stores and Workshop Division complex of ALLHW, Port Blair for the period of one year	N/E/T	06-12-2021	Two Bid system	18-12-2021	03 Nos.	01) Shri. M. Ravi, Engineering Corporation Port Blair 02) Shri. M. Ravi, Contractor, Port Blair 03) Kabali Trade Agencies, Port Blair	01) Kabali Trade Agencies, Port Blair	Lowest Tenderer	EE/CSWD/DB/Ag-25/2021-22 Dated. 21-01-2022	Shri. M Ravi, Contractor, Port Blair	25,69,169/-	31-12-2022	01-01-2022	Work in progress	
2	EE/CSWD/DB/T-23/2021-22 Dated. 08.12.2021	Operation and maintenance of departmental vehicles, machinery, equipments and construction machinery at ALLHW Kamorta, Katchal and Teressa for the year 2021-22	N/E/T	08-12-2021	Two Bid system	20-12-2021	02 Nos.	02 (Two) Nos 1) Shri. M Ravi, Contractor, Port Blair 2) Mrs. Ebenezer/Co-Operative Society Ltd., Port Blair	-	Lowest Tenderer	EE/CSWD/DB/Ag-26/2021-22 Dated 21-01-2022	Shri. M Ravi, Contractor, Port Blair	24,31,369/-	31-12-2022	01-01-2022	Work in progress	
3	EE/CSWD/DB/T-24/2021-22 Dated. 10.12.2021	Operation and maintenance of departmental vehicles, machinery, equipments and construction machinery at ALLHW Campbell Bay for the year 2021-22	N/E/T	10-12-2021	Two Bid system	22-12-2021	02 Nos.	02 (Two) Nos 1) Shri. M Ravi, Contractor, Port Blair 2) Mrs. Ebenezer/Co-Operative Society Ltd., Port Blair	-	Lowest Tenderer	EE/CSWD/DB/Ag-27/2021-22 Dated 21-01-2022	Shri. M Ravi, Contractor, Port Blair	15,15,696/-	31-12-2022	01-01-2022	Work in progress	

Sl. No	Tender/No	Item/Nature of work	Mode of tender Enquiry	Date of Publication of NT	Type of Bidding (Single/ Two Bid system)	Last date of receipt of tender	Nos. of tenders recd.	Nos. and names of parties qualified after technical evaluation	Nos. and names of parties not qualified after technical evaluation	whether contract awarded to lowest tenderer/ Evaluated	Contract No.& date	Name of contractor	value of contract	Scheduled date of completion of work	Actual date of start of work	Actual date of completion	Reasons for delays if any
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
4	EE/CSWD/DB/T-25-2021-22 Dated. 10.12.2021	Routine maintenance of Electrical Installation and fittings at Residential and Non Residential Buildings of AIIW at Kamorta, Karchal, Teressa & Chowra for the year 2021-22	NIE/T	10-12-2021	Two Bid system	22-12-2021	04 (Four) Nos.	04 Four Nos. 1) Shri. S. Samathanam Contractor, Port Blair 2) Ms. Blue Chip Consulting Service, Port Blair 3) Shri. M Ravi Contractor, Port Blair 4) Ms. Shiva Enterprises Port Blair	-	Lowest Tenderer	EE/CSWD/DB/Ag-28/2021-22 Dated. 21-01-2022	Shri. M Ravi Contractor, Port Blair	11,75,616/-	31-12-2022	01-01-2022	Work in progress	
5	EE/CSWD/DB/T-26-2021-22 Dated. 10.12.2021	Operation and maintenance of departmental vehicles, machinery, equipments and construction machinery at AIIW Car Nicobar for the year 2021-22.	NIE/T	10-12-2021	Two Bid system	22-12-2021	03 (Three) Nos.	03 1) Shri. M Ravi Contractor, Port Blair 2) Ms. Rajul Electrical, Port Blair 3) Ms. Elnoch, Transport Services Ltd., Port Blair	-	Lowest Tenderer	EE/CSWD/DB/Ag-29/2021-22 Dated 21-01-2022	M/s. Raviraj Electrical, Port Blair	12,76,080/-	31-12-2022	01-01-2022	Work in progress	
6	EE/CSWD/DB/T-27-2021-22 Dated 10.12.2021	Routine maintenance of Electrical Installation and fittings at Residential and Non Residential Buildings of AIIW at Campbell Bay for the year 2021-22.	NIE/T	10-12-2021	Two Bid system	22-12-2021	04 (Four) Nos.	04 Four Nos. 1) Shri. S. Samathanam Contractor, Port Blair 2) Ms. Blue Chip Consulting Service, Port Blair 3) Ms. Shiva Enterprises, Port Blair 4) Shri. M Ravi Contractor, Port Blair	-	Lowest Tenderer	EE/CSWD/DB/Ag-30/2021-22 Dated. 21-01-2022	Shri. S Samathanam Contractor, Port Blair	6,71,736/-	31-12-2022	01-01-2022	Work in progress	

Sl. No	Tender/No.	Item/Nature of work	Mode of tender Enquiry	Date of Publication of NIT	Type of Bidding (Single/ Two Bid system)	Last date of receipt of tender	Nos. of tenders recd.	Nos. and names of parties qualified after technical evaluation	Nos. and names of parties not qualified after technical evaluation	whether contract awarded to lowest tenderer/ Evaluated	Contract No. & date	Name of contractor	value of contract	Scheduled date of completion of work	Actual date of start of work	Actual date of completion	Reasons for delays if any
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
7	EE/CSWD/DB/T-28/2021-22 Dated. 10.12.2021	Routine maintenance of Electrical Installation and fittings at Residential and Non Residential Buildings of ALHW at Car Nicobar for the year 2021-22	NICT	10-12-2021	Two Bid system	22-12-2021	04 (Four) Nos.	04 (Four) Nos. 1) Shri. S Samathanam, Contractor, Port Blair 2) Ms. Blue Chip Consulting Service, Port Blair 3) Ms. Shova Electricale, Port Blair 4) Shri. M.Ravi, Contractor, Port Blair		Lowest Tenderer	EE/CSWD/DB/Agt-31/2021-22 Dated. 21-01-2022	Shri. S Samathanam, Contractor, Port Blair	4,24,320/-	31-12-2022	01-01-2022	Work in progress	

EXECUTIVE ENGINEER (CSWD)

**DETAILS ON AWARD OF CONTRACT FOR THE MONTH OF APRIL -2021**

Sl. No	Tender/No.	Item/Nature of work	Mode of tender Enquiry	Date of Publication of NIT	Type of Bidding (Single/ Two Bid system)	Last date of receipt of tender	Nos. of tenders recd.	Nos. and names of parties qualified after technical evaluation	Nos. and names of parties not qualified after technical evaluation	whether contract awarded to lowest tenderer/ Evaluated	Contract No.& date	Name of contractor	value of contract	Scheduled date of completion of work	Actual date of start of work	Actual date of completion	Reasons for delays if any
1	EE/CSWD/DB/T-28/2021-22 Dated. 03.03.2021	Attending Special repairs to 02 Nos. 100 Ton capacity pontoons deployed at DCE(Mech) Circle, ALHW, Port Blair.	NIT	03.03.2021	Two Bid system	12.03.2021	03 (Three)	03 (Three) Nos. 1) M/s. Royal Engineering Works, Port Blair 2) Smt. C Anurag Contractor, Port Blair. 3) M/s. Premier Engineering Works, Port Blair.	-	Lowest Tenderer	EE/CSWD/DB/Agt-01/2021-22 Dated. 20.04.2021	M/s. Premier Engineering Works, Port Blair	38,54,996/-	27.04.2021	12.04.2021	Work in progress.	Delayed due to growth of additional work
1	EE/CSWD/DB/T-25/2020-21 Dated. 02.12.2020	Design, fabrication, supply, erection and commissioning of one number 20 Ton Capacity Pileless Weigh Bridge with platform size 7.50m x 3m, least count 5 kg at Kalpeni in Lakshadweep Islands.	NIT	02.12.2020	Two Bid system	22.12.2020	02 (Two) Nos.	02 (Two) Nos. 1) M/s. Met Weigh India, Telangana 2) M/s. Leotronic Scales Pvt. Ltd., Punjab	-	Lowest Tenderer	EE/CSWD/DB/Agt-02/2021-22 Dated. 20.04.2021	M/s. Leotronic Scales Pvt., Ltd., Punjab	9,61,700/-	04.01.2021	05.10.2021	Work Cancelled.	Due to non response of agency after awarding of contract the tender has been cancelled and forfeit the PG.

**EXECUTIVE ENGINEER (CSWD)**





DETAILS ON AWARD OF CONTRACT FOR THE MONTH OF JUNE-2021

Sl. No	Tender/No.	Item/Nature of work	Mode of tender Enquiry	Date of Publication of NIT	Type of Bidding (Single/ Two Bid system)	Last date of receipt of tender	Nos. of tenders recd.	Nos. and names of parties qualified after technical evaluation	Nos. and names of parties not qualified after technical evaluation	whether contract awarded to lowest tenderer/ Evaluated	Contract No.& date	Name of contractor	value of contract	Scheduled date of completion of work	Actual date of start of work	Actual date of completion	Reasons for delays if any
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
NIL																	

EXECUTIVE ENGINEER (CSWD)

*[Signature]*

**DETAILS ON AWARD OF CONTRACT FOR THE MONTH OF JULY -2021**

Sl. No	Tender/No.	Item/Nature of work	Mode of tender Enquiry	Date of Publication of NIT	Type of Bidding (Single/ Two Bid system)	Last date of receipt of tender	Nos. of tenders recd.	Nos. and names of parties qualified after technical evaluation	Nos. and names of parties not qualified after technical evaluation	whether contract awarded to lowest tenderer/ Evaluated	Contract No.& date	Name of contractor	value of contract	Scheduled date of completion of work	Actual date of start of work	Actual date of completion	Reasons for delays if any
1		Supply and maintenance of 01 (One) No. Electric Vehicle (Model TATA Nexon EV XZ+) by EESL on dry lease basis for the period of 05 (Five) year/60 (Sixty) Months								Lowest Tenderer	EE/CSWD/DB/Ag-03/2021-22 Dated. 12.07.2021	M/s. Energy Efficiency Service Ltd., Port Blair	34,000/- per Month x 60 Month (+) GST 18% Extra	24-08-2026	06-01-2022	Work in progress	Due to COVID-19 lockdown factory and production unit was closed and delivery delayed.



EXECUTIVE ENGINEER (CSWD)

**DETAILS ON AWARD OF CONTRACT FOR THE MONTH OF AUGUST-2021**

Sl. No	Tender/No.	Item/Nature of work	Mode of tender Enquiry	Date of Publication of NIT	Type of Bidding (Single/ Two Bid system)	Last date of receipt of tender	Nos. of tenders recd.	Nos. and names of parties qualified after technical evaluation	Nos. and names of parties not qualified after technical evaluation	whether contract awarded to lowest tenderer/ Evaluated	Contract No.& date	Name of contractor	value of contract	Scheduled date of completion of work	Actual date of start of work	Actual date of completion	Reasons for delays if any
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
NIL																	

EXECUTIVE ENGINEER (CSWD)

*[Signature]*

**DETAILS ON AWARD OF CONTRACT FOR THE MONTH OF SEPTEMBER -2021**

Sl. No	Tender/No	Item/Nature of work	Mode of tender Enquiry	Date of Publication of NIT	Type of Bidding (Single/ Two Bid system)	Last date of receipt of tender	Nos. of tenders recd.	Nos. and names of parties qualified after technical evaluation	Nos. and names of parties not qualified after technical evaluation	whether contract awarded to lowest tenderer/ Evaluated	Contract No. & date	Name of contractor	value of contract	Scheduled date of completion of work	Actual date of start of work	Actual date of completion	Reasons for delays if any
1	2	Operation and maintenance of Electrical installation, 500 KVA DG set, Panel Boards, Pillar Boxes and area lighting in DSS Complex, including hooking counter for the period of one year (2021-2022).	NIT	23-07-2021	Two Bid system	11-08-2021	06 (Six) Nos.	06 (Six) Nos. 1) M/s. Ravi Engineering, Port Blair 2) M/s. Ravi Engineering, Port Blair 3) M/s. Ravi Engineering, Port Blair 4) M/s. Ravi Engineering, Port Blair 5) M/s. Ravi Engineering, Port Blair 6) M/s. Ravi Engineering, Port Blair 7) M/s. Ravi Engineering, Port Blair 8) M/s. Ravi Engineering, Port Blair 9) M/s. Ravi Engineering, Port Blair 10) M/s. Ravi Engineering, Port Blair 11) M/s. Ravi Engineering, Port Blair 12) M/s. Ravi Engineering, Port Blair 13) M/s. Ravi Engineering, Port Blair 14) M/s. Ravi Engineering, Port Blair 15) M/s. Ravi Engineering, Port Blair 16) M/s. Ravi Engineering, Port Blair 17) M/s. Ravi Engineering, Port Blair 18) M/s. Ravi Engineering, Port Blair 19) M/s. Ravi Engineering, Port Blair 20) M/s. Ravi Engineering, Port Blair 21) M/s. Ravi Engineering, Port Blair 22) M/s. Ravi Engineering, Port Blair 23) M/s. Ravi Engineering, Port Blair 24) M/s. Ravi Engineering, Port Blair 25) M/s. Ravi Engineering, Port Blair 26) M/s. Ravi Engineering, Port Blair 27) M/s. Ravi Engineering, Port Blair 28) M/s. Ravi Engineering, Port Blair 29) M/s. Ravi Engineering, Port Blair 30) M/s. Ravi Engineering, Port Blair 31) M/s. Ravi Engineering, Port Blair 32) M/s. Ravi Engineering, Port Blair 33) M/s. Ravi Engineering, Port Blair 34) M/s. Ravi Engineering, Port Blair 35) M/s. Ravi Engineering, Port Blair 36) M/s. Ravi Engineering, Port Blair 37) M/s. Ravi Engineering, Port Blair 38) M/s. Ravi Engineering, Port Blair 39) M/s. Ravi Engineering, Port Blair 40) M/s. Ravi Engineering, Port Blair 41) M/s. Ravi Engineering, Port Blair 42) M/s. Ravi Engineering, Port Blair 43) M/s. Ravi Engineering, Port Blair 44) M/s. Ravi Engineering, Port Blair 45) M/s. Ravi Engineering, Port Blair 46) M/s. Ravi Engineering, Port Blair 47) M/s. Ravi Engineering, Port Blair 48) M/s. Ravi Engineering, Port Blair 49) M/s. Ravi Engineering, Port Blair 50) M/s. Ravi Engineering, Port Blair 51) M/s. Ravi Engineering, Port Blair 52) M/s. Ravi Engineering, Port Blair 53) M/s. Ravi Engineering, Port Blair 54) M/s. Ravi Engineering, Port Blair 55) M/s. Ravi Engineering, Port Blair 56) M/s. Ravi Engineering, Port Blair 57) M/s. Ravi Engineering, Port Blair 58) M/s. Ravi Engineering, Port Blair 59) M/s. Ravi Engineering, Port Blair 60) M/s. Ravi Engineering, Port Blair 61) M/s. Ravi Engineering, Port Blair 62) M/s. Ravi Engineering, Port Blair 63) M/s. Ravi Engineering, Port Blair 64) M/s. Ravi Engineering, Port Blair 65) M/s. Ravi Engineering, Port Blair 66) M/s. Ravi Engineering, Port Blair 67) M/s. Ravi Engineering, Port Blair 68) M/s. Ravi Engineering, Port Blair 69) M/s. Ravi Engineering, Port Blair 70) M/s. Ravi Engineering, Port Blair 71) M/s. Ravi Engineering, Port Blair 72) M/s. Ravi Engineering, Port Blair 73) M/s. Ravi Engineering, Port Blair 74) M/s. Ravi Engineering, Port Blair 75) M/s. Ravi Engineering, Port Blair 76) M/s. Ravi Engineering, Port Blair 77) M/s. Ravi Engineering, Port Blair 78) M/s. Ravi Engineering, Port Blair 79) M/s. Ravi Engineering, Port Blair 80) M/s. Ravi Engineering, Port Blair 81) M/s. Ravi Engineering, Port Blair 82) M/s. Ravi Engineering, Port Blair 83) M/s. Ravi Engineering, Port Blair 84) M/s. Ravi Engineering, Port Blair 85) M/s. Ravi Engineering, Port Blair 86) M/s. Ravi Engineering, Port Blair 87) M/s. Ravi Engineering, Port Blair 88) M/s. Ravi Engineering, Port Blair 89) M/s. Ravi Engineering, Port Blair 90) M/s. Ravi Engineering, Port Blair 91) M/s. Ravi Engineering, Port Blair 92) M/s. Ravi Engineering, Port Blair 93) M/s. Ravi Engineering, Port Blair 94) M/s. Ravi Engineering, Port Blair 95) M/s. Ravi Engineering, Port Blair 96) M/s. Ravi Engineering, Port Blair 97) M/s. Ravi Engineering, Port Blair 98) M/s. Ravi Engineering, Port Blair 99) M/s. Ravi Engineering, Port Blair 100) M/s. Ravi Engineering, Port Blair	-	Lowest Tenderer	EE/CSWD/DB/Ag-04:2021-22 Dated. 03-09-2021	M/s. Ravini Electrical, Port Blair	10,13,030/-	31-08-2022	01-09-2021	Work in progress	
2	EE/CSWD/DB/T-04:2021-22 Dated. 23-07-2021	Operation and maintenance of Electrical installations in all buildings, 500 KVA DG Set, Panel Boards, Pillar Boxes, Area Lightings etc., at Marine Dockyard Complex for a period of one year (2021-2022).	NIT	23-07-2021	Two Bid system	09-08-2021	07 (Seven) Nos.	07 (Seven) Nos. 1) M/s. Ravi Engineering, Port Blair 2) M/s. Ravi Engineering, Port Blair 3) M/s. Ravi Engineering, Port Blair 4) M/s. Ravi Engineering, Port Blair 5) M/s. Ravi Engineering, Port Blair 6) M/s. Ravi Engineering, Port Blair 7) M/s. Ravi Engineering, Port Blair 8) M/s. Ravi Engineering, Port Blair 9) M/s. Ravi Engineering, Port Blair 10) M/s. Ravi Engineering, Port Blair 11) M/s. Ravi Engineering, Port Blair 12) M/s. Ravi Engineering, Port Blair 13) M/s. Ravi Engineering, Port Blair 14) M/s. Ravi Engineering, Port Blair 15) M/s. Ravi Engineering, Port Blair 16) M/s. Ravi Engineering, Port Blair 17) M/s. Ravi Engineering, Port Blair 18) M/s. Ravi Engineering, Port Blair 19) M/s. Ravi Engineering, Port Blair 20) M/s. Ravi Engineering, Port Blair 21) M/s. Ravi Engineering, Port Blair 22) M/s. Ravi Engineering, Port Blair 23) M/s. Ravi Engineering, Port Blair 24) M/s. Ravi Engineering, Port Blair 25) M/s. Ravi Engineering, Port Blair 26) M/s. Ravi Engineering, Port Blair 27) M/s. Ravi Engineering, Port Blair 28) M/s. Ravi Engineering, Port Blair 29) M/s. Ravi Engineering, Port Blair 30) M/s. Ravi Engineering, Port Blair 31) M/s. Ravi Engineering, Port Blair 32) M/s. Ravi Engineering, Port Blair 33) M/s. Ravi Engineering, Port Blair 34) M/s. Ravi Engineering, Port Blair 35) M/s. Ravi Engineering, Port Blair 36) M/s. Ravi Engineering, Port Blair 37) M/s. Ravi Engineering, Port Blair 38) M/s. Ravi Engineering, Port Blair 39) M/s. Ravi Engineering, Port Blair 40) M/s. Ravi Engineering, Port Blair 41) M/s. Ravi Engineering, Port Blair 42) M/s. Ravi Engineering, Port Blair 43) M/s. Ravi Engineering, Port Blair 44) M/s. Ravi Engineering, Port Blair 45) M/s. Ravi Engineering, Port Blair 46) M/s. Ravi Engineering, Port Blair 47) M/s. Ravi Engineering, Port Blair 48) M/s. Ravi Engineering, Port Blair 49) M/s. Ravi Engineering, Port Blair 50) M/s. Ravi Engineering, Port Blair 51) M/s. Ravi Engineering, Port Blair 52) M/s. Ravi Engineering, Port Blair 53) M/s. Ravi Engineering, Port Blair 54) M/s. Ravi Engineering, Port Blair 55) M/s. Ravi Engineering, Port Blair 56) M/s. Ravi Engineering, Port Blair 57) M/s. Ravi Engineering, Port Blair 58) M/s. Ravi Engineering, Port Blair 59) M/s. Ravi Engineering, Port Blair 60) M/s. Ravi Engineering, Port Blair 61) M/s. Ravi Engineering, Port Blair 62) M/s. Ravi Engineering, Port Blair 63) M/s. Ravi Engineering, Port Blair 64) M/s. Ravi Engineering, Port Blair 65) M/s. Ravi Engineering, Port Blair 66) M/s. Ravi Engineering, Port Blair 67) M/s. Ravi Engineering, Port Blair 68) M/s. Ravi Engineering, Port Blair 69) M/s. Ravi Engineering, Port Blair 70) M/s. Ravi Engineering, Port Blair 71) M/s. Ravi Engineering, Port Blair 72) M/s. Ravi Engineering, Port Blair 73) M/s. Ravi Engineering, Port Blair 74) M/s. Ravi Engineering, Port Blair 75) M/s. Ravi Engineering, Port Blair 76) M/s. Ravi Engineering, Port Blair 77) M/s. Ravi Engineering, Port Blair 78) M/s. Ravi Engineering, Port Blair 79) M/s. Ravi Engineering, Port Blair 80) M/s. Ravi Engineering, Port Blair 81) M/s. Ravi Engineering, Port Blair 82) M/s. Ravi Engineering, Port Blair 83) M/s. Ravi Engineering, Port Blair 84) M/s. Ravi Engineering, Port Blair 85) M/s. Ravi Engineering, Port Blair 86) M/s. Ravi Engineering, Port Blair 87) M/s. Ravi Engineering, Port Blair 88) M/s. Ravi Engineering, Port Blair 89) M/s. Ravi Engineering, Port Blair 90) M/s. Ravi Engineering, Port Blair 91) M/s. Ravi Engineering, Port Blair 92) M/s. Ravi Engineering, Port Blair 93) M/s. Ravi Engineering, Port Blair 94) M/s. Ravi Engineering, Port Blair 95) M/s. Ravi Engineering, Port Blair 96) M/s. Ravi Engineering, Port Blair 97) M/s. Ravi Engineering, Port Blair 98) M/s. Ravi Engineering, Port Blair 99) M/s. Ravi Engineering, Port Blair 100) M/s. Ravi Engineering, Port Blair	-	Lowest Tenderer	EE/CSWD/DB/Ag-05:2021-22 Dated. 03-09-2021	M/s. Ravini Electrical, Port Blair	12,89,734/-	31-08-2022	01-09-2021	Work in progress	

Sl. No	Tender No.	Item/Nature of work	Mode of tender Enquiry	Date of Publication of NIT	Type of Bidding (Single/ Two Bid system)	Last date of receipt of tender	Nos. of tenders recd.	Nos. and names of parties qualified after technical evaluation	Nos. and names of parties not qualified after technical evaluation	whether contract awarded to lowest tenderer/ Evaluated	Contract No. & date	Name of contractor	value of contract	Scheduled date of completion of work	Actual date of start of work	Actual date of completion	Reasons for delays if any
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
	EE/CSWD/DB-T-05-2021-22 Dated. 23-07-2021	Operation and Maintenance of Electrical Control room and Installations at Dry Dock No-II, Multiple Slipway and ALLW Workshop for a period of one year (2021-2022)	NieT	23-07-2021	Two Bid system	11-08-2021	06 (Six) Nos.	04 (Four) Nos. 04 (Four) Nos. 1) Shri. Robin Bagchi, Corporate Port Blair 2) Ms. Royal Engineering Corporation, Port Blair 3) Ms. Manikandan Electricals, Port Blair 4) Ms. Premier Engineering Works, Port Blair		Lowest Tenderer	EE/CSWD/DB/Ag-06-2021-22 Dated: 03-09-2021	Royal Engineering Corporation, Port Blair	12.27.624/-	31-08-2021	01-09-2021	Work in progress	
4	EE/CSWD/DB-T-03-2021-22 Dated. 23-07-2021	Operation and maintenance of Multiple Slipway & Old Slipway for the period of one year (2021-22)	NieT	23-07-2021	Two Bid system	09-08-2021	04 (Four) Nos.	04 (Four) Nos. 2) Ms. Royal Engineering Corporation, Port Blair 3) Ms. Manikandan Electricals, Port Blair 4) Ms. Premier Engineering Works, Port Blair		Lowest Tenderer	EE/CSWD/DB/Ag-07-2021-22 Dated. 03-09-2021	Royal Engineering Corporation, Port Blair	36.25.074/-	31-08-2022	01-09-2021	Work in progress	

Sl. No	Tender No.	Item/Nature of work	Mode of tender Enquiry	Date of Publication of NIT	Type of Bidding (Single/ Two Bid system)	Last date of receipt of tender	Nos. of tenders recd.	Nos. and names of parties qualified after technical evaluation	Nos. and names of parties not qualified after technical evaluation	whether contract awarded to lowest tender/ Evaluated	Contract No. & date	Name of contractor	value of contract	Scheduled date of completion of work	Actual date of start of work	Actual date of completion	Reasons for delays if any
1	2																
5	EE/CSWD/DB/T-01/2021-22 Dated 23-07-2021	Routine Maintenance of Vehicles, Machinery and Generator at Dry Dock for the period of one year (2021-2022)	NieT	23-07-2021	Two Bid system	04-08-2021	04 (Four) Nos.	04 (Four) Nos. 1) M/s. Royal Engineering Corporation, Port Blair 2) Shri Robin Bagchi, Contractor, Port Blair 3) M/s. Kulkarni Electricals, Port Blair 4) Shri. M. Ravi, Contractor, Port Blair	01 (One) No 1) Shri. M. Ravi, Contractor, Port Blair	Lowest Tender	EE/CSWD/DB/Ag-08/2021-22 Dated. 03-09-2021	Shri. Rabin Bagchi, Contractor, Port Blair	41,56,395/-	31-08-2022	01-09-2021	Work in progress	
6	EE/CSWD/DB/T-02/2021-22 Dated 23-07-2021	Operation and Maintenance of Dry Dock No I and Dry Dock No II including Caisson gates for the period of one year (2021-22)	NieT	23-07-2021	Two Bid system	04-08-2021	03 (Three) Nos.	03 (Three) Nos. 1) Shri. Rabin Bagchi, Contractor, Port Blair 2) M/s. Prerna Engineering Works, Port Blair 3) M/s. Kulkarni Electricals, Port Blair		Lowest Tender	EE/CSWD/DB/Ag-09/2021-22 Dated. 03-09-2021	Shri. Rabin Bagchi, Contractor, Port Blair	35,80,538/-	31-08-2022	01-09-2021	Work in progress	

Sl. No	Tender/No.	Item/Nature of work	Mode of tender Enquiry	Date of Publication of NIT	Type of Bidding (Single/ Two Bid system)	Last date of receipt of tender	Nos. of tenders recd.	Nos. and names of parties qualified after technical evaluation	Nos. and names of parties not qualified after technical evaluation	whether contract awarded to lowest tenderer/ Evaluated	Contract No. & date	Name of contractor	value of contract	Scheduled date of completion of work	Actual date of start of work	Actual date of completion	Reasons for delays if any
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
7	EE/CSWD/DB/T-07/2021-22 Dated. 23-07-2021	Annual maintenance of Electrical installation at Marine Club and DSS Bungalow, water cooler and water purifier at Marine dockyard and DSS office complex in Port Blair for the period of one year (2021-2022).	NieT	23-07-2021	Two Bid system	11-08-2021	05 (Five) Nos.	05 (Five) Nos. 1) M/s. Blue Chip Consultancy Service, Port Blair 2) M/s. Premier Engineering Works, Port Blair 3) M/s. GRD Engineering Works, Port Blair 4) M/s. Ravini Electrical Port Blair 5) Shri. S. Sankaranam, Contractor, Port Blair	01 (One) No. 1) M/s. Premier Engineering Works, Port Blair	Lowest Tenderer	EE/CSWD/DB/Ag-10/2021-22 Dated. 16-09-2021	M/s. Blue Chip Consultancy Services, Port Blair	1,75,440/-	31-08-2022	01-09-2021	Work in progress	

EXECUTIVE ENGINEER (CSWD)



**DETAILS ON AWARD OF CONTRACT FOR THE MONTH OF OCTOBER -2021**

Sl. No	Tender/No.	Item/Nature of work	Mode of tender Enquiry	Date of Publication of NT	Type of Bidding/ (Single/ Two Bid system)	Last date of receipt of tender	Nos. of tenders recd.	Nos. and names of parties qualified after technical evaluation	Nos. and names of parties not qualified after technical evaluation	whether contract awarded to lowest tender/ Evaluated	Contract No.& date	Name of contractor	value of contract	Scheduled date of completion of work	Actual date of start of work	Actual date of completion	Reasons for delays if any
1	EE/CSWD/DB/T-08/2021-22 Dated 05-08-2021	Attending Routine Electrical maintenance of Residential Buildings of Al.HW & Mechanical maintenance of machines and equipments at workshop in Ranghat Ray for the year 2021-22	NIE/T	05-08-2021	Two Bid system	23-08-2021	05 (Five) Nos.	02. Geeta/ Nos. 03. Blue Chip Consulting Service, Port Blair 04. M/s. Ravind Electronics, Port Blair 05. M/s. Manu Kumar Electricals, Port Blair 06. Shri. M. Ravi, Contractor, Port Blair 07. Shri. S. Sambhram, Contractor, Port Blair	-	Lowest Tender	EE/CSWD/DB/Agt-11/2021-22 Dated. 25-10-2021	M/s. Blue Chip Consultancy Service, Port Blair	19,27,350/-	07-09-2022	08-09-2021	Work in progress	
2	EE/CSWD/DB/T-10/2021-22 Dated 23-08-2021	Annual maintenance of electrical installations in residential and non residential buildings of Al.HW at Port Blair for the year 2021-22	NIE/T	23-08-2021	Two Bid system	06-09-2021	05 (Five) Nos.	03. Geeta/ Nos. 04. M/s. Blue Chip Consulting Service, Port Blair 05. M/s. Ravind Electronics, Port Blair 06. Shri. M. Ravi, Contractor, Port Blair 07. Shri. S. Sambhram, Contractor, Port Blair 08. M/s. GRD Engineering Works, Port Blair	-	Lowest Tender	EE/CSWD/DB/Agt-12/2021-22 Dated. 28-10-2021	M/s. Blue Chip Consultancy Service, Port Blair	8,47,490/-	30-09-2022	01-10-2021	Work in progress	

**DETAILS ON AWARD OF CONTRACT FOR THE MONTH OF NOVEMBER -2021**

Sl. No	Tender/No.	Item/Nature of work	Mode of tender Enquiry	Date of Publication of NIT	Type of Bidding (Single/ Two Bid system)	Last date of receipt of tender	Nos of tenders recd.	Nos. and names of parties qualified after technical evaluation	Nos. and names of parties not qualified after technical evaluation	whether contract awarded to lowest tenderer/ Evaluated	Contract No. & date	Name of contractor	value of contract	Scheduled date of completion of work	Actual date of start of work	Actual date of completion	Reasons for delays if any
1	2	EE/CSWD/DB/T-11/2021-22 Dated. 10-09-2021						06 (Six) Nos. 06 (Six) Nos.	01 (One) No.	Lowest Tenderer	EE/CSWD/DB/Agt-13/2021-22 Dated. 03-11-2021	M/s. Shova Electrical, Port Blair.	7,72,200/-	30-06-2022	08-10-2021	Work in progress	
2		EE/CSWD/DB/T-09/2021-22 Dated. 11.08.2021					04 (Four) Nos.	04 (Four) Nos. 04 (Four) Nos.		Lowest Tenderer	EE/CSWD/DB/Agt-14/2021-22 Dated. 18-11-2021	Shri. Nanda Mistry, Contractor, Hut Bay	17,50,569/-	06-10-2022	07-10-2021	Work in progress	

**DETAILS ON AWARD OF CONTRACT FOR THE MONTH OF DECEMBER -2021**

Sl. No	Tender/No.	Name/Nature of work	Mode of tender Enquiry	Date of Publication of NIT	Type of Bidding (Single/ Two Bid system)	Last date of receipt of tender	Nos. of tenders recd.	Nos. and names of parties qualified after technical evaluation	Nos. and names of parties not qualified after technical evaluation	whether contract awarded to lowest tender/ Evaluated	Contract No. & date	Name of contractor	value of contract	Scheduled date of completion of work	Actual date of start of work	Actual date of completion	Reasons for delays if any
1	EE/CSWD/DB/T-12/2021-22 Dated 01.10.2021	Attending Routine Electrical maintenance of Residential & Non Residential Buildings & Mechanical maintenance of machines and equipments available at Maysabunder, North Andaman for the year 2021-22.	NIT	01-10-2021	Two Bid system	21-10-2021	02 Nos. (Two)	02 (Two) Nos. 1) M/s. Ravang Electrical, Port Blair 2) Shri. S. Samathanam, Contractor, Port Blair	-	Lowest Tenderer	EE/CSWD/DB/Ag-15/2021-22 Dated. 09-12-2021	Shri. S. Samathanam, Contractor, Port Blair	10,17,000/-	17-11-2022	18-11-2021	Work in progress	
2	EE/CSWD/DB/T-13/2021-22 Dated 01.10.2021	Attending Routine Electrical maintenance of Residential & Non Residential Buildings & Mechanical maintenance of machines and equipments available at Aerial Bay in Diglipur, North Andaman for the year 2021-22.	NIT	01-10-2021	Two Bid system	21-10-2021	03 Nos. (Three)	03 (Three) Nos. 1) M/s. Ravang Electrical, Port Blair 2) Shri. S. Samathanam, Contractor, Port Blair 3) Shri. M. Kavi, Contractor, Port Blair	-	Lowest Tenderer	EE/CSWD/DB/Ag-16/2021-22 Dated. 07-12-2021	Shri. M. Kavi, Contractor, Port Blair	8,27,400/-	09-11-2022	10-11-2021	Work in progress	
3	EE/CSWD/DB/T-16/2021-22 Dated. 14.10.2021	Attending annual operation and maintenance of Electrical installation, fixtures, 250 KVA & 125 KVA Generator Set Electrical lift and Air conditioners in the ALLHW office complex at Mahapurva & ALHW Central Store at Phoenix Bay in Port Blair for the period of 1 (one) year.	NIT	14-10-2021	Two Bid system	08-11-2021	03 Nos. (Three)	03 (Three) Nos. 1) Shri. S. Samathanam, Contractor, Port Blair 2) M/s. Blue Chip Consultancy Service, Port Blair 3) M/s. Ravang Electrical, Port Blair	-	Lowest Tenderer	EE/CSWD/DB/Ag-17/2021-22 Dated. 09-12-2021	M/s. Blue Chip Consultancy Service, Port Blair	14,42,240/-	30-11-2022	01-12-2021	Work in progress	

Sl. No	Tender/No.	Item/Nature of work	Mode of tender Enquiry	Date of Publication of NTT	Type of Bidding (Single/ Two Bid system)	Last date of receipt of tender	Nos of tenders recd.	Nos and names of parties qualified after technical evaluation	Nos and names of parties not qualified after technical evaluation	whether contract awarded to lowest tender/ Evaluated	Contract No. & date	Name of contractor	value of contract	Scheduled date of completion of work	Actual date of start of work	Actual date of completion	Reasons for delays if any
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
4	EE/CSWD/DB T-18/2021-22 Dated. 14.10.2021	Annual maintenance of Air conditioners in Marine Dockyard, Ticketing Counter, ACC and DSS (Office complex for the period of 10 (Ten) months (from 01.12.2021 to 30.09.2022)	NIT	14-10-2021	Two Bid system	22-10-2021	03 Nos.	03 (Three) Nos. 1) M/s. Royal Engineering Corporation Port Blair 2) Smt. S Shanmugam, Contractor, Port Blair 3) M/s. Shrua Rishabh Port Blair	-	Lowest Tenderer	EE/CSWD/DB/Ag-18/2021-22 Dated. 16-12-2021	Smt. M Ravi, Contractor, Port Blair	5,73,170/-	30-09-2022	01-12-2021	Work in progress	Work awarded on 09.12.2021 and will be started after handing over of the site.
5	EE/CSWD/DB T-17(Recall)-2021-22 Dated 28.10.2021	Attending repairs to Cradle No. 3 & 5 at Multiple Slipway in Port Blair	NIT	28-10-2021	Two Bid system	08-11-2021	03 (Three) Nos.	03 (Three) Nos. 1) M/s. Royal Engineering Corporation Port Blair 2) M/s. Premier Engineering Works, Port Blair 3) Smt. Rabim Bagchi, Contractor, Port Blair	-	Lowest Tenderer	EE/CSWD/DB/Ag-19/2021-22 Dated. 22-12-2021	M/s. Premier Engineering Works, Port Blair	10,46,070/-				
6	EE/CSWD/DB T-20/2021-22 Dated 11.11.2021	Operation and maintenance of departmental vehicles, machinery, equipments and construction machinery at AllIW workshop at Hut Bay in Little Andaman for the year 2021-22	NIT	11-11-2021	Two Bid system	22-11-2021	02 (Two) Nos.	02 (Two) Nos. 1) Smt. M Ravi, Contractor, Port Blair 2) M/s. Eminent Co-Operative Society Ltd., Port Blair	-	Lowest Tenderer	EE/CSWD/DB/Ag-20/2021-22 Dated. 20-12-2021	Smt. M Ravi, Contractor, Port Blair	16,71,865/-	09-12-2022	10-12-2021	Work in progress	

Sl. No	Tender/No	Item/Nature of work	Mode of tender Enquiry	Date of Publication of NIT	Type of Bidding (Single/ Two Bid system)	Last date of receipt of tender	Nos of tenders recd.	Nos. and names of parties qualified after technical evaluation	Nos. and names of parties not qualified after technical evaluation	whether contract awarded to lowest tenderer/ Evaluated	Contract No. & date	Name of contractor	value of contract	Scheduled date of completion of work	Actual date of start of work	Actual date of completion	Reasons for delays if any
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
7	EE/CSWD/DR T-21-2021-22 Dated. 11.11.2021	Operational and maintenance of electrical appliance at Residential and Non Residential buildings of ALHW at Hut Bay in Little Andaman for the year 2021-22	NIE/T	11-11-2021	Two Bid system	22-11-2021	04 (Four) Nos	14 (Four) Nos 1) Shri. S Samathanam, Contractor, Port Blair 2) Ms. Blue (Emp. Consultancy) Service Port Blair 3) Shri. M. K. K. Contractor Port Blair 4) Ms. Shweta Electronics, Port Blair		Lowest Tenderer	EE/CSWD/DB/Agt-21/2021-22 Dated. 21-12-2021	Shri. S Samathanam, Contractor, Port Blair	5.71,200/-	12-12-2022	13-12-2021	Work in progress	
8	EE/CSWD/DB-T-14/2021-22 Dated. 14.10.2021	Annual Maintenance of Electrical installations, Air Conditioners and Operation of genset in Guest House Complex at Anarkali Bhasni /Multipurpose Hall in ALHW, Port Blair for the year 2021-22	NIE/T	14-10-2021	Two Bid system	28-10-2021	03 (Three) Nos	13 (Three) Nos 1) Shri. S Samathanam Contractor Port Blair 2) Mr. Blue (Emp. Consultancy) Service Port Blair 3) Ms. Kavay Electrical, Port Blair		Lowest Tenderer	EE/CSWD/DB/Agt-22/2021-22 Dated. 27-12-2021	Shri. S Samathanam, Contractor, Port Blair	14,26,025/-	30-11-2022	01-12-2021	Work in progress	
9	EE/CSWD/DB-T-15-2021-22 Dated. 08.11.2021	Attending Operation and Maintenance of Department Vehicles & Floating Crabs Deployed under DCT-MECH circle at Port Blair for the period of 2021-2022	NIE/T	08-11-2021	Two Bid system	17-11-2021	02 (Two) Nos	02 (Two) Nos 1) Shri. Rabin Bagchi, Contractor, Port Blair 2) Shri. M. K. K. Contractor, Port Blair		Lowest Tenderer	EE/CSWD/DB/Agt-23/2021-22 Dated. 27-12-2021	Shri. Rabin Bagchi, Contractor, Port Blair	37,74,900/-	31-12-2022	01-01-2022	Work in progress	

Sl. No	Tender/No.	Item/Nature of work	Mode of tender Enquiry	Date of Publication of NIT	Type of Bidding (Single/ Two Bid system)	Last date of receipt of tender	Nos. of tenders recd.	Nos. and names of parties qualified after technical evaluation	Nos. and names of parties not qualified after technical evaluation	whether contract awarded to lowest tenderer/ Evaluated	Contract No. & date	Name of contractor	value of contract	Scheduled date of completion of work	Actual date of start of work	Actual date of completion	Reasons for delays if any
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
10	EE/CSWD/DB/T-19/2021-22 Dated. 29.10.2021	Annual maintenance of electrical installations of residential quarter in DSS Colonies at Dolly Guri and Jawahar Colony at Minie Bay in Port Blair for the year 2021-22.	NieT	29-10-2021	Two Bid system	11-11-2021	04 (Four) Nos.	04 (Four) Nos. 1) Shri. S Sanatharam, Contractor, Port Blair 2) M/s. Blue Chip Consultancy Service, Port Blair 3) M/s. Ravraj Electrical, Port Blair 4) M/s. Shree Electricals, Port Blair		Lowest Tenderer	EE/CSWD/DB/Agt-24/2021-22 Dated. 24-12-2021	M/s. Ravraj Electrical, Port Blair	6,12,840/-	30-11-2022	01-12-2021	Work in progress	

EXECUTIVE ENGINEER (CSWD)

