
Sl.

No
Tender/No. Item/Nature of work

Mode 

of 

tender Enquiry

Date 

of 

Publicaction 

of NIT

Type of 

Bidding 

(Single/

Two Bid 

system)

Last

 date of receipt

 of

 tender 

Nos. of 

tenders 

recd.

Nos. and names

 of parties 

 qualified after technical 

evaluation

Nos. and 

names of 

parties not 

qualified after 

technical 

evaluation

whether 

contract 

awarded 

to lowest 

tenderer/

Evaluated

Contract No.& 

date
Name of contractor value of contract 

Scheduled 

date of 

completion of 

work

Scheduled 

date of 

cpmpletion 

of supplies 

Scheduled  

Actual / Target  

date of 

completion 

Reasons  

for

 delays

 if any

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18

1 AE/Mech/ALHW/

LA/F-28/240 dated 

01.05.2013

Repair of Hut Bay Port

 Gangways

Website & Newspaper 02.04.2013 Single Local Quotation 3 03 Nos

1) M/s. New Mondal 

Motor Works, Little 

Andaman

2) M/s. Indian 

Automobiles & Steel 

Fabrication Works, Little 

Andaman

3) M/s. Niva auto 

Fabrication Works, Little 

Andaman

Nil Yes Agt-10/2013-14,

 Dated 

29.05.2013

M/s New Mondal

Motor Works, 

Little Andaman

18,950 22/05/2013 NA 10.06.2013

2 T-63 Operation of departmental 

major/ minor machineries in 

ALHW at Hut Bay in Little 

Andaman for one year

Website & Newspaper 09.03.2013 Single 04.04.2013 1 01 No

1) Shri. C. Arumugam

Contractor, Port Blair

Nil Yes Agt-04/2013-14,

 Dated 

07.05.2013

Shri. C. Arumugam

Contractor, Port Blair

802,500 27.04.2013 NA 26.03.2014

3 T-69 Re-Wiring of departmental 

quarters Type-II (H/B) block No. 

XII (01 block 02 Units) at Hut 

Bay

Website & Newspaper 21.03.2013 Single 03.04.2013 3 03 Nos

1) Shri.Y. 

Chandrabhushan,

Contractor, Port Blair

2) M/s. Raviraj, 

Contractor, Port Blair

3)Shri. K. Rudramurthy, 

Contractor, Little 

Andaman

Nil Yes Agt-05/2013-14,

 Dated 

07.05.2013

Shri. K. Rudramurthy,

Contractor, Little 

Andaman

131,124.00 07.05.2013 NA 21.05.2013

4 T-68 Re-Wiring of departmental 

quarters Type-II (H/B) block No. 

XI (01 block 02 Units) at Hut Bay

Website 21.03.2013 Single 03.04.2013 2 02 Nos

1)Shri.Y. 

Chandrabhushan,

Contractor, Port Blair

2) M/s. Raviraj,

Contractor, Port Blair

Nil Yes Agt-06/2013-14,

 Dated 

07.05.2013

Shri.Y.Chandrabhushan

,Contractor, Port Blair

131,202.00 07.05.2013 NA 31.05.2013

5 T-65 Annual routine maintenace of

store at Hut Bay in Little

Andaman for 2013-14

Website 09.03.2013 Single 08.04.2013 2 02 Nos

1) Shri. K. Krishna Rao,

Contractor, Hut Bay

2) Shri. Kamlesh Podder,

Contractor, Hut Bay

Nil Yes Agt-07/2013-14,

 Dated 

07.05.2013

Shri. K. Krishna

Rao,Contractor, Hut

Bay

1,207,280.00 05.05.2013 NA 04.04.2014

6 T-60 Handling of stores for ALHW at

Hut Bay in Little Andaman for

one year.

Website 09.03.2013 Single 06.04.2013 2 02 Nos

1) Shri. A.C. Ravi,

Contractor, Little

Andaman

2) Shri. Nanda Mistry,

Contractor, Little

Andaman

Nil Yes Agt-08/2013-14,

 Dated 

18.05.2013

Shri. A.C. Ravi,

Contractor, Little

Andaman

1,936,735.00 16.05.2013 NA 15.04.2014

DETAILS ON AWARD OF CONTRACT FOR THE  MONTH OF MAY 2013

DCE -IV



Sl.

No
Tender/No. Item/Nature of work

Mode 

of 

tender Enquiry

Date 

of 

Publicaction 

of NIT

Type of 

Bidding 

(Single/

Two Bid 

system)

Last

 date of receipt

 of

 tender 

Nos. of 

tenders 

recd.

Nos. and names

 of parties 

 qualified after technical 

evaluation

Nos. and 

names of 

parties not 

qualified after 

technical 

evaluation

whether 

contract 

awarded 

to lowest 

tenderer/

Evaluated

Contract No.& 

date
Name of contractor value of contract 

Scheduled 

date of 

completion of 

work

Scheduled 

date of 

cpmpletion 

of supplies 

Scheduled  

Actual / Target  

date of 

completion 

Reasons  

for

 delays

 if any

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18

7 T-67 Development of Store Area at

Hut Bay in Little Andaman

(Phase-II)

Website 21.03.2013 Single 06.05.2013 5 05 Nos

1) Shri. K. Rudramurthy,

contractor, L/A

2)Shri. Nanda Mistry, 

Contractor, L/A

3)Shri. Pintu Dutta,

Contractor, L/A

4) Shri. Kmalesh Podder,

contractor,L/A

5)Shri. A. Subramanian, 

contractor, L/A

Nil Yes Agt-09/2013-14,

 Dated 

22.05.2013

Shri. Pintu Dutta,

contractor, Hut Bay

621,270.00 19.05.2013 NA 18.08.2014

DCE-MECH

NIL



T. No Item / Nature of work Chargeable 

Head 

Mode of Tender

enquiry 

Date of

Publication of

Nit

Type of Bidding

/Two Bid

system

last date of

recipt of

tender 

No. of tenders

read 

Nos & names of parties 

qualified after

tenchnical evaluation

No & names pf

parties not

qualified after

technical 

whether contract

awarded to lowest

tenderer/evaluation 

contract No &

date 

Name of

contractor

Value of

contract (in

Rs)

Schedule 

date of

completion 

Stipulated 

date of

completion 

of work 

Actual date of

completion 

Remarks &

reasons for

delay 

                                                                EE RANGAT                                                                       
No.EEC/RGT/Tend-12/2013-

14

Maintenance of jetty at Aerial

Bay, Sagardweep, Gandhinagar,

East Island at Diglipur for the

year 2013-14

State Sector Non-

Plan Work

Through dept.

website & Notice

board

11.06.2013 Single 25.06.2013 3 Nos. 1) Shri. Sujith Biswas,

contractor,D/Pur

2) Shri. Vishal

Gorai,Contractor, D/Pur

3) M/s. Tarun

Construction, contractor,

P/Blair

Nil Yes Agreement 

prepared

Shri.Vishal Gorai,

Contractor, D/Pur

371478 12 months 27.07.13 - -

No.EEC/RGT/Tend-13/2013-

14

Providing re-roofing for existing

ALHW office cum residence at

Long Island

Central sector

Non-Plan 

Maintenance fund

for the year 2013-

14

Through dept.

website & Notice

board

21.06.2013 Single 01.07.13 4 Nos 1) Smti. S. Meena

Kumari, contractor,M/B

2) M/s S.P & Company,

Contractor, P/Blair

3) Shri. D.V.Iyyappan,

contractor,R/Bay

4) Shri. Paritosh Baroi,

Contractor, R/Bay

Nil Yes Agreement 

prepared

Shri. Paritosh

Baroi, Contractor,

R/Bay

192273 03 months 12.08.2013 - -

No.EEC/RGT/Tend-14/2013-

14

Distribution of water supply to the

residential & non- residential

buildings at Havelock Port

Complex for the year 2013-14

Central sector

Non-Plan 

Maintenance fund

for the year 2013-

14

Through dept.

website & Notice

board

21.06.2013 Single 01.07.2013 04 Nos. 1) Smti. S. Meena

Kumari. 

2) Shri. N. Venkat Rao,

contractor, P/Blair.

3) M/s.P. Sundari Devi

Construction, Contractor,

R/Bay

4) Shri. Paritosh Baroi,

Contractor, Rangat

Nil Yes Agreement 

prepared

Shri. N. Venkat

Rao, contractor,

P/Blair.

152666 12 months 10.08.2013 - -

No.EEC/RGT/Tend-15/2013-

14

Maintenance of office building

,Quarters and Guest house at

Baratang for the year 2013

Central sector

Non-Plan 

Maintenance fund

for the year 2013-

14

Through dept.

website & Notice

board

25.06.2013 Single 04.07.2013 02 Nos. 1) Smti. S. Meena

Kumari. 

2)  

M/s.P. Sundari

Devi 

Construction, 

Contractor, 

R/Bay

Yes Agreement 

prepared

M/s. G, Sunrise

Traders, 

Contractor, Port

Blair

192577 12 months 02.08.2013 - -

No.EEC/RGT/Tend-16/2013-

14

Construction of prefab structure 

for 01 No Community hall cum 

Anganwadi with toilet at ward 

No.1. Hanspuri village under 

Mayabunder

MPLAD

scheme

Through dept.

 website & 

Notice board

25.06.2013 Single 04.07.2013 02 Nos. 1) Shri. Ramkishan,

Contractor,Mayabunder

2) Smti. S. Meena 

Kumari. 

Nil Yes Agreement

 prepared

Shri. Ramkishan,

Contractor,Mayabu

nder

443196 06 months - - -

No.EEC/RGT/Tend-17/2013-

14

Annual maintenace of stationary 

machineries and 

mobile machineries at

 Mayabunder for the year 2013-

14

State Sector

Non-Plan 

maintenance

Through dept. 

Website & 

Notice board

29.06.2013 Single 30.07.2013 05 Nos. 1) Smti.Meena Kumari,

Contractor,Mayabunder

2) Shri. Sakti Pada 

Das,Contractor, P/B

3) Shri. Ramkishan, 

Contractor, Mayabunder

4) M/s. Shankar 

Construction & Welding 

Works, Contractor, 

R/Bay

5) Shri. M. Santha Rao, 

Contractor, P/Blair

Nil Yes Letter issued for 

submission of 

PGB

Shri. Sakti Pada

Das,Contractor, 

P/B

162000 12 months - - -

Q/T/No Nature of work Mode of tender

enquiry

Date of

publication of

NIT

Type of Bidding Last date of

receipt tender

No. of tenders

received

Nos and names

of parties

qualified after

technical 

evaluation

Nos and names of

parties not qualified after

technical evaluation

Whether 

contract 

awarded to

loweat 

tenderer/Evalua

ted

Contract No. & Date Name of

contractor

value of contract Actual date

of 

commence

ment of

work

Date of

completion of

supplier

Actual date of

completion

Reason for

delay if any

T-70 Handling of stores for ALHW at

Port Blair for Hut Bay & Car

Nicobar for 2013-14

Website &

Newspaper

18.04.2013 Single 30.04.2013 2 02 Nos.

1) M/s Sagar

Enterprises, 

contractor, Port

Blair

2) Shri. R. Siva

Kumar, 

Contractor, Port

Blair

Nil Yes Agt-11/2013-14 

Dated 06.06.2013

Shri. R. Siva

Kumar, 

contractor, Port

Blair

1,678,900.00 10.06.2013 NA 09.05.2014

T-61 Providing security personnel

around the clock for watch &

ward duty at Magazine building

at Hut Bay in Little Andaman

Website &

Newspaper

01.03.2013 single 08.04.2013 3 03 Nos

1) M/s Supreme

Security Guard,

Port Blair.

2) M/s Island

Welfare &

Development 

Society, Port

Blair.

3) M/s Satark

security, Port

blair

Nil Yes Agt-12/2013-14 

Dated 19.06.2013

M/s Island

Welfare &

Development 

Society, Port

Blair.

602,250.00 23.06.2013 NA 22.05.2014

DETAILS ON AWARD OF CONTRACT FOR THE  MONTH OF JUNE 2013

DCE-IV



T. No Item / Nature of work Chargeable Head Mode of

Tender 

enquiry 

Date of

Publication 

of Nit

Type of

Bidding /Two

Bid system

last date of

recipt of

tender 

No. of

tenders 

read 

Nos & names of

parties qualified after

tenchnical evaluation

No & names pf

parties not qualified

after technical

evaluation 

whether contract

awarded to lowest

tenderer/evaluation 

contract No &

date 

Name of

contractor

Value of

contract (in

Rs)

Schedule 

date of

completion 

Stipulated 

date of

completion of

work 

Actual date

of 

completion 

Remarks &

reasons for 

delay 

No.EEC/RGT/Tend-

18/2013-14

Renovation of internal

electrification to the PMB Type-II

Qtrs (4 units) at Aerial Bay in

Diglipur

State sector Non-Plan

maintenance of PMB

Qtrs

Through dept. 

Website & 

Notice board

04.07.2013 Single 16.08.2013 02 Nos. 1)Shri.Gyanashanmugam, 

Contractor, Rangat

2) M/s Loknath Enterprises,

Contractor, R/Bay

Nil

No.EEC/RGT/Tend-

19/2013-14

Improvement of area lighting in

jetty and renovationof Passenger

Hall wiring at Long Island

Reconstruction of jetty at

Strait Island

Through dept. 

Website & 

Notice board

04.07.2013 Single 19.07.2013 02 Nos. 1) Shri.S. Srinivasan,

Contractor, R/Bay

2) M/s Loknath Enterprises,

Contractor, R/Bay

Nil

No.EEC/RGT/Tend-

20/2013-14

Attending painting and minor

repair works of 100 Tin capacity

Pantoon size 20.00x9.00x 2.00 M

(AHW DD SB 05 2010) stationed

at Rangar Bay

Extention of jetty at Strait

Island

Through dept. 

Website & 

Notice board

No.EEC/RGT/Tend-

21/2013-14

Attending repair works of

Passenger hall and other

miscellaneous work at Long

Island

Central sector Non-Plan

Maintenance-50%

State sector Non-Plan

Maintenance- 50%

Through dept. 

Website & 

Notice board

06.07.13 Single 24.07.13 05 Nos. 1) Shri. Paritosh Baroi,

Contractor, R/Bay

2) M/s Shankar

Constructions & Welding

Works, contractor, R/Bay

3) Shri. D.V.Iyyappan,

contractor,R/Bay

4) M/s. G. Sunrise

Traders,Contractor, Port

Blair

5) M/s Loknath Enterprises,

Contractor, R/Bay

Nil

No.EEC/RGT/Tend-

22/2013-14

Addition/attention of toilet

facilities and development of

existing canteen space in the

passenger hall, providing roof

truss on passenger hall to

incorporate canteen facilities for

passengers at Baratang

Deposit work ANIDCO

Ltd.

Through IP & T,

dept. website and

Notice board

05.07.2013 Single 06.08.2013 03 Nos 1) Shri. S. Mookaiah,

Contractor, R/Bay

2) Shri. N.V. John,

Contractor, P/Blair

3) Shri. P. Naidu,

Contractor, P/Blair

Nil

No.EEC/RGT/Tend-

23/2013-14

Providing top- capping over

Breakwater at Rangat Bay from

Ch.317m to Ch.357m (Phase-I)

Central Sector Non-Plan

maintenance fund for the

year 2013-14

Through dept. 

Website & 

Notice board

06.07.2013 Single 16.07.2013 05 Nos. 1)Shri. Gyanashanmugam,

Contractor, Rangat

2) M/s.M. Mariappan &

Sons, Contracotr, R/B

3) Shri Rajesh Mukherjee,

Contractor, Rangat

4) Shri.S. Srinivasan,

Contractor, R/Bay

5) M/s. Sangam Electrical &

Electronics, Contractor,

P/Blair

Nil

No.EEC/RGT/Tend-

24/2013-14

Providing top- capping over

Breakwater at Rangat Bay from

Ch.357m to Ch.377m (Phase-II)

Central Sector Non-Plan

maintenance fund for the

year 2013-14

Through dept. 

Website & 

Notice board

06.07.2013 Single 16.07.2013 05 Nos. 1) Shri. Mohan Mistry,

Contractor, Rangat

2) M/s Loknath Enterprises,

Contractor, R/Bay

3) M/s Shankar

Constructions & Welding

Works, contractor, R/Bay

4) Shri Rajesh Mukherjee,

Contractor, Rangat

5) Shri. M. Vetrivel Murugan,

Contractor, R/B

Nil

DETAILS ON AWARD OF CONTRACT FOR THE  MONTH OF JULY 2013

Tender document issued to the agencies

CS prepared

CS prepared

Tender document issued to the agencies

CS prepared

CS prepared

Tender Cancelled and Quotation Called



No.EEC/RGT/Tend-

25/2013-14

Providing top- capping over

Breakwater at Rangat Bay from

Ch.377m to Ch.397m (Phase-III)

Central Sector Non-Plan

maintenance fund for the

year 2013-14

Through dept. 

Website & 

Notice board

06.07.2013 Single 16.07.2013 05 Nos. 1) Shri. Mohan Mistry,

Contractor, Rangat

2) M/s Loknath Enterprises,

Contractor, R/Bay

3) M/s Shankar

Constructions & Welding

Works, contractor, R/Bay

4) Shri Rajesh Mukherjee,

Contractor, Rangat

5) Shri. M. Vetrivel Murugan,

Contractor, R/B

Nil

No.EEC/RGT/Tend-

26/2013-14

Attending repair works and

painting to the Passenger hall at

Nilambur and BPC jetty at Middle 

Andaman

Central Sector Non-Plan

maintenance fund for the

year 2013-14

Through dept. 

Website & 

Notice board

08.07.2013 Single 19.07.2013 07 Nos 1) Shri.A.Madav Rao,

contractor, R/Bay

2) M/s Shankar

Constructions & Welding

Works, contractor, R/Bay

3) M/s Loknath Enterprises,

Contractor, R/Bay

4) Shri. Mohan Mistry,

Contractor, Rangat

5) Shri. M. Vetrivel Murugan,

Contractor, R/B

6) Shri. Santha Rao,

Contractor, P/Blair

7) Shri. Swapan

Chakraborthy, Contractor,

P/Blair

Nil

No.EEC/RGT/Tend-

27/2013-14

Routine maintenance of jetty at 

Mayabunder for the year 2013-14

State sector Non-Plan

maintenance of jetty at

Mayabunder

Through dept. 

Website & 

Notice board

15.07.2013 Single 26.07.2013 02 Nos. 1) Shri. R. Palani, 

Contractor, M/Bunder

2) M/s.P. Sundari Devi

 Construction, Contractor 

R/Bay

Nil

No.EEC/RGT/Tend-

28/2013-14

Routine maintenance of jetty,

Passenger hall, guard room at

Rangat Bay for the year 2013-14

Central Sector Non-Plan

maintenance for the year

2013-14

Through IP & T 

dept. 

Website & 

Notice board

15.07.2013 Single 26.07.2013 02 Nos. 1) M/s. M. Mariappan &

Sons, Contractor, R/Bay

2) M/s. P. Sundari Devi

Construction , Contractor,

R/Bay

Nil

No.EEC/RGT/Tend-

29/2013-14

Construction of site office cum

store and cement Godown

(Temporary structure) at Strait

Island.

Reconstruction of Strait

Island jetty

Through IP & T 

dept. 

Website & 

Notice board

17.07.2013 Single 22.07.2013 03 Nos 1) M/s. P. Sundari Devi

Construction , Contractor,

R/Bay

2) M/s. M. Mariappan &

Sons, Contractor, R/Bay

3) Shri.S. Srinivasan,

Contractor, R/Bay

Nil

No.EEC/RGT/Tend-

30/2013-14

Improvement and providing

additional rooms in the sub-

division office buildings at

Havelock

Central Sector Non-Plan

maintenance for the year

2013-14

Through IP & T 

dept. 

Website & 

Notice board

16.07.2013 Single 05.08.2013

No.EEC/RGT/Tend-

31/2013-14

Providing sunshade and tiles for

Port Control Tower complex of

PMB at Aerial Bay in Diglipur

State Sector Non -Plan

PMB

Through dept. 

Website & 

Notice board

19.07.2013 Single 29.07.2013 02 Nos. 1) Shri. Mohan Mistry,

Contractor, Rangat

2) Shri. Bikash Mondal,

Contractor, D/Pur

Nil

No.EEC/RGT/Tend-

32/2013-14

Operation and maintenance of

ALHW Quarry at panchwati

Quarry

Central Sector Non-Plan

Maintenance

Through dept. 

Website & 

Notice board

22.07.2013 Single 01.08.2013 05 Nos. 1) Shri. D.V.Iyyappan,

contractor,R/Bay

2) M/s Loknath Enterprises,

Contractor, R/Bay

3) Shri. G. Selvaraj & Sons

contracotr, R/Bay

4) Shri. M. Vetrivel

Murugan, Contractor, R/B

5) M/s Shankar

Constructions & Welding

Works, contractor, R/Bay

Nil

CS prepared

CS prepared

CS prepared

Ltr. Issued for justification

CS prepared

NIT Called

CS prepared

Tender document issued to the agencies



No.EEC/RGT/Tend-

33/2013-14

Repair and maintenance of

existing ALHW Generator Toom

and developm,ent of stackyard at

Rangat bay.

Central Sector Non-Plan

Maintenance

Through dept. 

Website & 

Notice board

22.07.2013 Single 01.08.2013 04 Nos. 1) M/s. Sangam Electrical &

Electronics, Contractor,

R/Bay

2) M/s. M. Mariappan &

Sons, Contractor, R/Bay

3) Shri. G. Selvaraj & Sons

contracotr, R/Bay

4)Shri.Gyanashanmugam, 

Contractor, Rangat

Nil

No.EEC/RGT/Tend-

34/2013-14

Maintenance of vehicle ferry jetty

at Nilambur and BPC for the

Year 2013-14

State Sector Non-Plan

maintenance for the year

2013-14

Through dept. 

Website & 

Notice board

23.07.2013 Single 08.08.2013 03 Nos 1) M/s Shankar

Constructions & Welding

Works, contractor, R/Bay

2) Shri.S. Srinivasan,

Contractor, R/Bay

3) Shri. G. Selvaraj & Sons

contracotr, R/Bay

M/s Shankar Constructions

& Welding Works,

contractor, R/Bay

No.EEC/RGT/Tend-

35/2013-14

Maintenance of vehicle ferry jetty

at Uttara and Gandhighat for the

Year 2013-14

State Sector Non-Plan

maintenance for the year

2013-14

Through dept. 

Website & 

Notice board

23.07.2013 Single 08.08.2013 03 Nos 1) M/s Shankar

Constructions & Welding

Works, contractor, R/Bay

2) Shri.S. Srinivasan,

Contractor, R/Bay

3) Shri. G. Selvaraj & Sons

contractor, R/Bay

M/s Shankar Constructions

& Welding Works,

contractor, R/Bay

No.EEC/RGT/Tend-

36/2013-14

Maintenance of Breakwater by

placing of boulders to

strengthening the seaside and

nose of Breakwater at Rangat

Bay.

Central Sector Non-Plan

maintenance fund for the

year 2013-14

Through dept. 

Website & 

Notice board

26.07.2013 Single 12.08.2013 05 Nos. 1) M/s Shankar

Constructions & Welding

Works, 

2) M/s. A.B. Traders,

Contractor, P/Blair

3) Shri. G. Selvaraj & Sons

contractor, R/Bay

4) M/s. Sangam Electrical &

Electronics, Contractor,

R/Bay

5)Shri.Gyanashanmugam, 

Contractor, Rangat

M/s Shankar Constructions

& Welding Works, 

No.EEC/RGT/Tend-

37/2013-14

Renovation of internal

electrification to the PMB Qtrs of

08 Nos Type -II & 04 Nos. Type-I

at Mayabunder

State Sector Non-Plan

Work (R & M of

inspection of vehicles)

Through dept. 

Website & 

Notice board

30.07.2013 Single 13.08.2013

Tender document issued to the agencies

Checklist to be prepared

Tender document issued to the agencies

Tender document issued to the agencies

Tender document issued to the agencies



Sl.

No
Tender/No. Item/Nature of work

Mode 

of 

tender Enquiry

Date 

of 

Publicaction 

of NIT

Type of Bidding 

(Single/

Two Bid system)

Last

 date of receipt

 of

 tender 

Nos. of tenders 

recd.

Nos. and names

 of parties 

 qualified after 

technical evaluation

Nos. and names of parties not qualified after 

technical evaluation

whether contract awarded to 

lowest tenderer/

Evaluated

Contract No.& date Name of contractor value of contract 

Scheduled 

date of 

completion of 

work

Actual date of 

start of work 

Actual 

date of completion

Reasons  for

 delays

 if any

DCE-IV

1 T-08

Renovation of Generator shed inside circle 

Office Assistant Engineer (Mech) Office and 

Extension of Cement Godown at Hut Bay in 

Little Andaman

Website & Newspaper 29.05.2013 Single 12.06.2013 2

     02 Nos

1) Shri. A. 

Subramaniam, 

Contractor, Hut bay, 

Little Andaman

2)Shri. Kamalesh 

Podder, 

Contractor,R.K. Pur, 

L/Andaman

Nil Yes Agt-14/2013-14 dt. 06.08.2013

Shri. Kamalesh Podder, 

Contractor,R.K. Pur, 

L/Andaman

509,052.00

2 T-09

Providing Greenery in the open

area by the side of Type-IV 

Quarters and attending miscellaneous works 

at Hut Bay in L/Andaman

Website & Newspaper 30.05.2013 Single 14.06.2013 2

     02 Nos

1) Shri. Kamalesh 

Podder,

Contractor, R.K.Pur,

L/Andaman

2) Shri. A. 

Subramaniam, 

Contractor, Hutbay, 

L/Andaman

Nil Yes Agt-15/2013-14 dt. 06.08.2013

Shri. A. Subramaniam

Contractor, Hut Bay, 

L/Andaman

488,923.00

3 T-07

Installation of Workshop machineries and

electrification to machine workshop

alongwith repairs of Jeeps & Hitachi Crane

and miscellaneous works.

Website & Newspaper 1.06.2013 Single 18.06.2013 3

   03 Nos

1) Shri. C. Armugam,

Contractor,Port Blair

2) M/s Royal 

Engineering 

Coorporation, 

Contractor

Port Blair.

3) M/s Elemech Coop-

erative Society Ltd.,

 Port Blair

Nil Yes Agt-16/2013-14 dt. 06.08.2013
Shri. C. Arumugam

Contractor, Port Blair
2,209,930.00

4

Q-01

Supply and stacking of river sand at Mus in

Car Nicobar.

Website & Newspaper

17.06.2013

Single

17.06.2013 4        04 Nos

1) M/s. Exotic 

Seaways

Port Blair

2) M/s. Fairmacs 

Trading Company,

Port Blair

3) M/s. H.F. Supplier,

 Port Blair.

Nil Yes Agt-17/2013-14 dt. 20.08.2013
M/s . Rafique Traders,

Port Blair
5,197,000.00

5

T-05

Replenishing of Break water on sea side

with 8 ton tetrapods at Mus in Car Nicobar

Website & Newspaper 15.05.2013 Single 21.06.2013 2

        02 Nos

1) Shri. C. Kanagu,

Contractor, Car 

Nicobar.

2) Shri, Nanda Mistry,

Contractor, R.K.Pur,

L/Andaman

Nil Yes Agt-17/2013-14 dt. 23.08.2013

Shri. Nanda Mistry,

Contractor, R.K.Pur,

L/Andaman

4,051,805.00

DCE-MECH
6 EE/CSWD/DB/T-02/2013-14 

Dtd:11.06.2013

Handling, Clearing forwarding, shipment od

stores at Kolkata to Port5 Blair and handling

of stores for ALHW, delivering in ALHW

Central Store and Port Blair and versa for the 

period of One Year.
NIT 11.06.2013 Single 03.07.2013 3 - -

Lowest 

tender

EE/CSWD/DB/Agt- 

01/2013-14 

Dtd: 03.08.2013

M/s. India

Transport & Travel

(p) Ltd., Port Blair

2,16,33,060

31.07.2013 01.08.2013 In Progress -

7 EE/CSWD/DB/T-03/2013-14 

Dtd:18.06.2013

Transportation at Explosive items from

Chennai Port to Hut Bay,Little Andaman.
NIT 18.06.2013 Single 27.07.2013 3 - -

Lowest 

tender

EE/CSWD/DB/Agt- 

02/2013-14 

Dtd: 22.08.2013

M/s. TCI Seaways,

Port Blair

73,57,750

28.09.2013 30.08.2013 In Progress -

Sl.

No
Tender/No. Item/Nature of work Chargeable Head

Mode of Tender 

enquiry

Date of 

Publication of NIT

Type of Bidding 

/two Bid system

Last date of receipt 

of tender
No of tenders read

Nos. and names of parties qualified after technical 

evaluation

Nos & name of parties not 

qualified after technical 

evaluation

Whether contract awarded to 

lowest tenderer/evaluated
Contract No.and date Name of contractor

value of 

contract 

Scheduled date 

of completion of 

work

Actual date of start 

of work 

Actual 

date of completion

1 No.EEC/OS/Tend-02/2013-

14

Supply of Modular HDPE

cubical units and accessories

for floating jetty at Jagannath

Dera in Mayabunder, North

and Middle Andaman.

State Sector Plan

work of PMB

Through IP & T,

dept. website &

Notice Board

23.08.2013 Single 05.09.2013 02 Nos 1) M/s Sunny Water Sports Products

 Pvt. Ltd;Pune

2) M/s Litmus Marine Innovation 

Pvt.Ltd; Mumbai

Nil Yes Agreement 

prepared

M/s Litmus Marine

Innivation Pvt. Ltd;

Mumbai

2234200 02 months 19.10.2013 -

DETAILS ON AWARD OF CONTRACT FOR THE  MONTH OF AUGUST 2013

DCE-I



Sl.

No
Tender/No. Item/Nature of work

Mode 

of 

tender Enquiry

Date 

of 

Publicaction 

of NIT

Type of Bidding 

(Single/

Two Bid system)

Last

 date of receipt

 of

 tender 

Nos. of tenders 

recd.

Nos. and names

 of parties 

 qualified after 

technical evaluation

Nos. and names of parties not qualified after 

technical evaluation

whether contract awarded to 

lowest tenderer/

Evaluated

Contract No.& date Name of contractor value of contract 

Scheduled 

date of 

completion of 

work

Actual date of 

start of work 

Actual 

date of completion

Reasons  for

 delays

 if any

DCE-IV

2 No.EEC/OS/Tend-03/2013-

14

Supply of Modular HDPE

cubical units and accessories

for floating jetty at Hanspuri in

Mayabunder, North and Middle

Andaman.

State Sector Plan

work of PMB

Through IP & T,

dept. website &

Notice Board

23.08.2013 Single 05.09.2013 02 Nos 1) M/s Sunny Water Sports Products

 Pvt. Ltd;Pune

2) M/s Litmus Marine Innovation 

Pvt.Ltd; Mumbai

Nil Yes Agreement 

prepared

M/s Litmus Marine

Innivation Pvt. Ltd;

Mumbai

3739830 02 months 19.12.2013 -

3 No.EEC/OS/Tend-28/2013-

14

Providing partition and

attending repairs to the rooling

shutters pf te existing cement

godown of PMB at Mayabunder

State Sector Non

Plan Maintenance

fund of PMB 2013-

14 (Renovation of

PMB cargo godown

at Mayabunder)

Through IP & T,

dept. website &

Notice Board

13.08.2013 Single 20.08.2013 04 Nos 1) Shri.Vishal Gorai, contractor , D/Pur

2) M/s Sundari Devi Construction, 

contractor, R/Bay

3)Shri. Mohan Mistry, Contractor, 

N/Tala

4) Shri. R.Palani, Contractor, 

Mayabunder

Nil Yes Agreement 

prepared

Shri.R.Palani,

 Contractor ,

Mayabunder

362069 04 months 10.11.2013 -

4 No.EEC/RGT/Tend-

39/2013-14

Replacing damaged RCC kerbs

in both sides of approach &

attending miscellaneous works

at Neil Island jetty

State Sector Plan

work of PMB

Through IP & T,

dept. website &

Notice Board

13.09.2013 Single 05.10.2013 02 Nos 1)Shri. N. Venkat Rao, Contractor, 

P/Blair

2)M/s P.Sundari Devi construction, 

contractor, R/bay

1)Shri. N.Venkat 

Rao,contractor,P/Blair

2)M/s.P.Sundari Devi

 Construction, 

contractor,R/Bay

5 No.EEC/RGT/Tend-

40/2013-14

Attending alteration and

additional works in Canteen

building at Neil Island Port

Complex

Central Sector Non-

Plan

Through IP & T,

dept. website &

Notice Board

31.08.2013 Single 07.09.2013 02 Nos 1)Shri. N. Venkat Rao, Contractor, 

P/Blair

2)M/s P.Sundari Devi construction, 

contractor, R/bay

Nil

6 No.EEC/RGT/Tend-

41/2013-14

Providing and laying wearing

on approach in Fish Landing

Centre at Durgapur in Diglipur

Central Sector Non-

Plan maintenance

fund

Through IP & T,

dept. website &

Notice Board

31.08.2013 Single 17.09.2013 02 Nos 1) Shri. Uttam Kumar Saha, 

Contractor,P/Blair

2) Shri.S. Srinivasan, contractor.Rangat 

Bay

Nil

Yes Agreement 

prepared

Shri. Uttam 

Kumar Saha, 

Contractor,P/Blair

384299 1 months 11.12.2013 05.01.2014

7 No.EEC/RGT/Tend-

42/2013-14

Construction of 400 mtrs rural 

road from ATR main road to 

Santanu Ranchi Basti under 

MPLAD Scheme Kadamtala 

Gram Panchayat

MPLAD Scheme Through IP &T, 

dept. website & 

Notice Board

24.12.2013 Single 18.01.2014 04 Nos 1)Shri. R. Shiva 

Kumar,contractor,P/Blair

2)Shri P.Dhanabalan contractor, 

P/Blair

3)Shri. S,Mookaiah,contractor, R/Bay

4) Shri.A.K.Biswas,contractor, P/Blair

Shri. S,Mookaiah, 

contractor, R/Bay

Yes Ltr Issued for 

submission of 

PGB

Shri.A.K.Biswas,

contractor, P/Blair

1922666 06 months - -

8 No.EEC/RGT/Tend-

43/2013-14

Special repairs to jetty at Aerial 

Bay in Diglipur

Central Sector Non 

Plan

Through IP & T, 

dept. website & 

Notice Board

30.08.2013 Single 04.10.2013 06 Nos 1)M/s Malik Enterprises ,contractor,

P/Blair

2)M/s Nest Constructions, contractor

P/Blair

3)M/s M.J.Engineering Co., Kolkata

4)M/s Hitech Civil Engineers Pvt.Ltd

contractor, P/Blair

5)M/s KVB Construction, contractor, 

C/Bay

6)M/s R.B.Rajesh, contractor, C/Bay

1) M/s Hitech Civil 

Engineers Pvt.Ltd; 

contractor,P/Blair

2)M/s KVB 

Construction, 

contractor,C/Bay

3)M/s R.B. Rajesh,

contractor,C/Bay

Yes Agreement 

prepared

M/s M.J.Engineering

Co.Kolkata

2483703 06 months 08.01.2014 -

9 No.EEC/RGT/Tend-

44/2013-14

Attending repair works and 

improvement to ramp, 

Multipurpose hall of Fish 

Landing Centre at Yeratta

Central Sector Non 

Plan Work

Through IP & T, 

dept. website & 

Notice Board

05.09.2013 Single 07.09.2013 03 Nos 1)M/s Loknath Enterprises,contractor

Rangat Bay

2)Shri.K.Murugesan, Contractor,R/Bay

3)Shri. D.V. Iyyappan, contractor, 

R/Bay

Nil Yes Work completed Shri. D.V. Iyyappan, 

contractor, R/Bay

196972 04 months 30.09.2013 05.11.2013

10 No.EEC/RGT/Tend-

45/2013-14

Maintenance of Breakwater by

placing boulders and 4 Ton

tetrapods to strengthen the

seaside of Breakwater at

Rangat Bay

Central Sector Non-

Plan Work

Through IP & T, 

dept. website & 

Notice Board

07.09.2013 Single 24.09.2013 03 Nos 1)Shri.S.Srinivasan, Contractor, R/Bay

2)Shri.S.Mookaiah,Contractor,R/Bay

3)M/s Mariappan & sons, Contractor, 

R/Bay

Nil Yes Agreement 

prepared

Shri.S.Mookaiah, 

Contractor,R/Bay

675612 03 months 21.11.2013 -

Both the agencies are under Class-D (in civil) but as per NIT, the eligiblity criteria is E & F (in civil). Hence, corrigendum prepared 

but no application received from the firms.

Tender cancelled due to excess quoted rate



Sl.

No
Tender/No. Item/Nature of work

Mode 

of 

tender Enquiry

Date 

of 

Publicaction 

of NIT

Type of Bidding 

(Single/

Two Bid system)

Last

 date of receipt

 of

 tender 

Nos. of tenders 

recd.

Nos. and names

 of parties 

 qualified after 

technical evaluation

Nos. and names of parties not qualified after 

technical evaluation

whether contract awarded to 

lowest tenderer/

Evaluated

Contract No.& date Name of contractor value of contract 

Scheduled 

date of 

completion of 

work

Actual date of 

start of work 

Actual 

date of completion

Reasons  for

 delays

 if any

DCE-IV

11 No.EEC/RGT/Tend-

47/2013-14

Routine maintenance of

electrical installation and

electrical fittings at

Mayabunder for the year 2013-

14

State Sector Non

Plan maintenance 

Through IP & T, 

dept. website & 

Notice Board

25.09.2013 Single 15.10.2013 02 Nos 1)M/s Blue Chip Consultancy Service, 

contractor, P/Blair

2)M/s Manikandan Electricals, 

contractor P/Blair

Nil Yes Agreement 

prepared

M/s Blue Chip 

Consultancy Service, 

contractor, P/Blair

173760 12 months 16.11.2013 -

12 No.EEC/RGT/Tend-

48/2013-14

Annual routine maintenance of

stationary and mobile

machineries at Rangat Bay for

the year 2013-14

SSNP for the year

2013-14-75%

CSNP for the year

2013-14- 25%

Through IP & T, 

dept. website & 

Notice Board

30.09.2013 Single 23.10.2013 03 Nos 1)Shri S.Srinivasan, contractor, R/Bay

2)Shri.N. Venkat Rao, contractor, 

P/Blair

3)M/s M. Mariappan & sons, 

contractor, R/Bay

Nil Yes Agreement 

prepared

M/s M. Mariappan 

& sons, contractor, 

R/Bay

773688 12 months 15.11.2013 -



Reasons  for

 delays

 if any

-



-

-

-

-

-

-

-

m prepared 



-

-



Sl.

No
Tender/No. Item/Nature of work

Mode 

of 

tender Enquiry

Date 

of 

Publicaction 

of NIT

Type of 

Bidding 

(Single/

Two Bid 

system)

Last

 date of 

receipt

 of

 tender 

Nos. of tenders recd.

Nos. and names

 of parties 

 qualified after technical 

evaluation

Nos. and names of parties 

not qualified after technical 

evaluation

whether contract 

awarded to lowest 

tenderer/

Evaluated

Contract No.& date Name of contractor value of contract 
Scheduled date of 

completion of work

Actual date of start of 

work 

Actual 

date of completion

Reasons  for

 delays

 if any

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18

DCE-IV

1 T-13 Routine maintenance of

Deep Water Wharf, 

Breakwater, Approach 

road and Dugong Creek 

Jetty at Hut Bay in Little 

Andaman for the period of 

01 (one) year 2013-14

Website & 

Newspaper

03.07.2013 Single 27.07.2013 2                05 Nos

1) Shri. A. 

Subramaniam, 

Contractor, Hut Bay, 

Little Andaman.

2) Shri. K. Krishna Rao, 

Contractor, Hut Bay, 

Little Andaman.

3) Shri. Pintu Dutta, 

Contractor, Hut Bay, 

Little Andaman.

4) Shri. Kamalesh 

Podder, Contractor, Little 

Andaman.

5) Shri. K. Rudramurthy, 

Contracotr, Hut Bay, 

Little Andaman.

Nil Yes EEM/LA/DB/Agt-

19/2013-14 dt. 

06.09.2013

   

Shri. Kamalesh 

Podder,

 Contractor, 

R.K.Pur,

 Little Andaman

898,001.00 NA 25.08.2013 24.08.2014

2 T-10 Maintenance of ALHW Colony

road and water supply to colony

and water treatment plant to Port

Pump House for ships at Hut Bay

in Little Andaman for a period of

01 (one) year (2013-14)

Website & 

Newspaper

26.06.2013 Single 25.07.2013 2                 02 Nos

1) Shri. Nanda Mistry,

Contractor, R.K.Pur, Little

Andaman.

2) Shri. Robin Mazumder,

Contractor,R.K. Pur, Little

Andaman 

Nil Yes EEM/LA/DB/Agt-20/2013-14 

dt. 10.09.2013

Shri. Nanda Mistry,

Contractor, 

R.K.Pur,Little 

Andaman.

1,728,522.00 NA 17.07.2013 16.08.2014

3 T-11 Maintenance of ALHW Park area

at Hut Bay in Little Andaman for a

period of 01 (one) year (2013-

14).

Website & 

Newspaper

26.06.2013 Single 26.07.2013 3                 03 Nos

1) Shri. Pintu Dutta, Contractor,

Hut Bay, Little Andaman.

2) Shri. A. Subramaniam,

contractor, Hut Bay, Little

Andaman.

3) Shri. Bikash Mondal,

Contractor, R.K. Pur, Little

Andaman

             (one)

Shri. K. Krishna rao,

Contractor, Hut Bay

Yes EEM/LA/DB/Agt-21/2013-14 

dt. 10.09.2013

Shri. 

A.Subramaniam, 

contractor,Hut 

Bay,Little Andaman.

569,682.00 NA 23.08.2013 22.08.2014

4 T-12 Construction of Vehicle

parking shed Inside

ALHW Circle Office at Hut

Bay in Little Andaman

Website & 

Newspaper

26.06.2013 Single 26.07.2013 3 1) Shri. Bikash Mondal,

Contractor, R.K. Pur,

Little Andaman

2) Shri. A.

Subramaniam, 

Contractor, Hut Bay,Little

Andaman.

3) Shri. G.

Alagusundaram, 

Contractor, Hut Bay,

Little Andaman.

             (one)

Shri. Pintu Dutta,

Contractor, Hut Bay,

Little Andaman.

Yes EEM/LA/DB/Agt-

22/2013-14 dt.

10.09.2013

Shri.Bikash 

Mondal, 

Contractor,R.K. 

Pur,Little 

Andaman

617,182.00 NA 23.08.2013 22.12.2013  

8 EEC/RGT/Tend-

44/2013-14

Attending repair works

and improvement to ramp,

Multipurpose hall of FLC

at Yeratta

Through dept

website & Notice

Board

05.09.2013 Single 

Bid

07.09.2013 3 1)M/s Loknath

Enterprises, contractor,

Rangat Bay

2) Shri. K. Murugesan ,

contractor, R/Bay

3)Shri. D.V. Iyyappan,

contractor, R/Bay

Nil Yes Work completed Shri. D.V.

Iyyappan, 

contractor, 

R/Bay

19,69,72.00 04 months 30.09.2013 05.11.2013 -

9 EEC/RGT/Tend-

45/2013-14

Maintenance of

Breakwater by placing

boulders and 4 ton

Tetrapods to strengthen

the seaside of Breakwater

at Rangat Bay

Through dept

website & Notice

Board

07.09.2013 Single 

Bid

24.09.2013 3 1) Shri S.Srinivasan,

Contractor, R/Bay

2) Shri. S. Mookaiah,

Contractor, R/Bay

3) M/s. M. Mariappan &

sons, Contractor, R/Bay

Nil Yes Agreement prepared Shri. S.

Mookaiah, 

Contractor, 

R/Bay

67,56,12.00 03 months 21.11.2013 - -

10

DETAILS ON AWARD OF CONTRACT FOR THE  MONTH OF SEPTEMBER 2013



Sl.

No
Tender/No. Item/Nature of work

Mode 

of 

tender Enquiry

Date 

of 

Publicaction 

of NIT

Type of 

Bidding 

(Single/

Two Bid 

system)

Last

 date of 

receipt

 of

 tender 

Nos. of 

tenders 

recd.

Nos. and names

 of parties 

 qualified after 

technical 

evaluation

Nos. and 

names of 

parties not 

qualified 

after 

technical 

evaluation

whether 

contract 

awarded to 

lowest 

tenderer/

Evaluated

Contract No.& date Name of contractor value of contract 

Scheduled 

date of 

completion of 

work

Actual date 

of start of 

work 

Actual 

date of 

completion

Reasons  for

 delays

 if any

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18

1 EE/CSWD/DB/T-13/2013-14 

Dtd 12.09.2013

Attending minor repairing and painting works of

fire pump house and near Multiple Slipway in

Dry Dock no.II in Port Blair

NIT 12.09.2013 Single Bid 18.09.2013 2 - - Lowest 

tender

EE/CSWD/DB/A

gt-08/2013-14 

Dtd:09.10.2013

Shri. G.

Gunasekaran, 

Conttractor,Port 

Blair

Rs.2,18,649/- 23.09.2013 09.10.2013 In progress -

2 EE/CSWD/DB/T-05/2013-14 

Dtd 12.08.2013

Transportation of Departmental Cargo from Port

Blair to Inter Islands as and when required for a

period of One year by registered Private ship

Owners(Northern group of ANI)

NIT 12.08.2013 Single Bid 30.08.2013 4 - - Lowest 

tender

EE/CSWD/DB/A

gt-09/2013-14 

Dtd:05.10.2013

M/s Star

Agencies, Port

Blair

Rs.66,61,000/- 01.10.2013 05.10.2013 In progress -

3 EE/CSWD/DB/T-05/2013-14 

Dtd 12.08.2013

Transportation of Departmental Cargo from Port

Blair to Inter Islands as and when required for a

period of One year by registered Private ship

Owners(Southern group of ANI)

NIT 12.08.2013 Single Bid 30.08.2013 4 - - Lowest 

tender

EE/CSWD/DB/A

gt-10/2013-14 

Dtd:15.10.2013

M/s. Mak

Logistics Pvt.

Ltd, Port Blair

Rs. 1,96,16,300/- 01.10.2013 15.10.2013 In progress -

4 EE/CSWD/DB/T-26/2013-14 

Dtd 21.09.2013

Supplying installation, testing and

commissioning of Indoor type floor mounted

Cubical Panel for High Mast at Junglighat

Harbour in Port Blair

NIT 21.09.2013 Single Bid 28.09.2013 2 - - Lowest 

tender

EE/CSWD/DB/A

gt-11/2013-14 

Dtd:22.10.2013

M/s. Elmech co-

op Society port

Blair

Rs. 4,39,855/- 17.10.2013 23.10.2013 In progress -

5 EE/CSWD/DB/T-25/2013-14 

Dtd 21.09.2013

Laying of underground cable from main control

to Panel boards for High Mat light at junglighat

Harbour in Port Blair

NIT 21.09.2013 Single Bid 28.09.2013 2 - - Lowest 

tender

EE/CSWD/DB/A

gt-12/2013-14 

Dtd:22.10.2013

Shri. Sunder

Rao, Port Blair

Rs. 3,40,988 17.10.2013 23.10.2013 In progress -

6 EE/CSWD/DB/T-15/2013-14 

Dtd 12.09.2013

Providing heavy vehicle/Machinery repair shed

near transformer pedestal at Haddo ALHW

Workshop area

NIT 12.09.2013 Single Bid 28.10.2013 3 - - Lowest 

tender

EE/CSWD/DB/A

gt-13/2013-14 

Dtd:24.10.2013

M/s Peter John,

Port Blair

Rs.19,84,975/- 19.10.2013 24.10.2013 In progress -

7 EE/CSWD/DB/T-09/2013-14 

Dtd 17.08.2013

Repairing and reinstallation of under water

mouth hauling pulley of old slipway at Dry Dock-

I complex, Port Blair

NIT 17.08.2013 Single Bid 05.09.2013 3 - - Lowest 

tender

EE/CSWD/DB/A

gt-14/2013-14 

Dtd:24.10.2013

M/s. Premier

Engg. Works,

Port Blair

Rs. 2,55,678/- 08.10.2013 25.10.2013 In progress -

8 EE/CSWD/DB/T-14/2013-14 

Dtd 12.09.2013

Attending repair work to godown No.8 and

other miscellaneous works inside store complex

& bending of M.S. rods of various sizes in store

complex at Port Blair

NIT 12.09.2013 Single Bid 28.09.2013 3 - - Lowest 

tender

EE/CSWD/DB/A

gt-15/2013-14 

Dtd:24.10.2013

Shri. Rabin

Bagchi, 

Contractor, Port

Blair

Rs.18,64,704/- 21.10.2013 24.10.2013 In progress -

9 EE/CSWD/DB/T-19/2013-14 

Dtd 21.09.2013

Providing wiring to vehicle parking shed- I amd

service ramp at Haddo wharf in Port Blair

NIT 21.09.2013 Single Bid 03.10.2013 3 - - Lowest 

tender

EE/CSWD/DB/A

gt-16/2013-14 

Dtd:25.10.2013

M/s Raviraj

Electricals Port

Blair

Rs. 4,28,999/- 17.10.2013 23.10.2013 In progress -

10 EE/CSWD/DB/T-20/2013-14 

Dtd 21.09.2013

Providing wiring to vehicle parking shed- II and

air compressor room at Haddo wharf in Port

Blair

NIT 21.09.2013 Single Bid 03.10.2013 3 - - Lowest 

tender

EE/CSWD/DB/A

gt-17/2013-14 

Dtd:25.10.2013

Shri. M. Ravi,

Contractor, Port

Blair

Rs. 4,01,068/- 18.10.2013 23.10.2013 In progress -

11 EE/CSWD/DB/T-27/2013-14 

Dtd 21.09.2013

Laying of underground cable from control Panel

to High Mast lights at J/Ghat in Port Blair

NIT 21.09.2013 Single Bid 09.10.2013 3 - - Lowest 

tender

EE/CSWD/DB/A

gt-18/2013-14 

Dtd:28.10.2013

Shri. M.

Manickam, 

Electricals, Port

Blair

Rs. 6,43,045/- 25.10.2013 28.10.2013 In progress -

12 EE/CSWD/DB/T-22/2013-14 

Dtd 21.09.2013

Provirding rewiring with all installation to Haddo

Passenger hall visitor's hall at berth No.I in

Haddo wharf

NIT 21.09.2013 Single Bid 03.10.2013 2 - - Lowest 

tender

EE/CSWD/DB/A

gt-19/2013-14 

Dtd:28.10.2013

M/s. 

Manikandan, 

Electricals, Port

Blair

Rs. 3,41,302/- 21.10.2013 25.10.2013 In progress -

13 EE/CSWD/DB/T-23/2013-14 

Dtd 21.09.2013

Provirding rewiring with all installation to Haddo

Passenger hall canteen area at berth No.I in

Haddo wharf

NIT 21.09.2013 Single Bid 03.10.2013 2 - - Lowest 

tender

EE/CSWD/DB/A

gt-20/2013-14 

Dtd:28.10.2013

M/s. 

Manikandan, 

Electricals, Port

Blair

Rs. 4,02,231/- 21.10.2013 25.10.2013 In progress -

14 EE/CSWD/DB/T-16/2013-14 

Dtd 12.09.2013

Attending repair works at culvert near main

gate of CSWD complex at Port Blair

NIT 12.09.2013 Single Bid 28.09.2013 2 - - Lowest 

tender

EE/CSWD/DB/A

gt-21/2013-14 

Dtd:30.10.2013

Shri. A.

Chinnaiah, 

Contractor, Port

Blair

Rs. 5,73,846/- 21.10.2013 30.10.2013 In progress -

15 EE/CSWD/DB/T-17/2013-14 

Dtd 18.09.2013

Supply of 1000 MT of ordinary Portland cement

53 gr confirmed to IS 11269:1987 packed in

HDPE Bags IS 11652:2000 to central Stores of

ALHW at Port Blair

NIT 18.09.2013 Single Bid 05.10.2013 4 - - Lowest 

tender

EE/CSWD/DB/A

gt-22/2013-14 

Dtd:31.10.2013

M/s. Farimacs &

Trading Co. Pvt

Ltd Port Blair

Rs. 41,04,000/- 24.10.2013 30.10.2013 In progress -

16 EE/CSWD/DB/T-10/2013-14 

Dtd 20.08.2013

Supply erection & commissioning of 5 Nos

 of 30 Mtrs High Mast light with all accessories 

at J/Ghat Harbour in Port Blair

NIT 20.08.2013 Single Bid 17.09.2013 3 - - Lowest 

tender

EE/CSWD/DB/A

gt-23/2013-14 

Dtd:31.10.2013

M/s. Mubarak,

Port Blair

Rs. 55,40,350/- 29.10.2013 30.10.2013 In progress -

17 EEC/OS/Tend-02/2013-14 Supply of Modular HDPE cubical units and

accessories for floating jetty at Jagannath Dera

in Mayabunder, North and Middle Andaman

Through IP &

T, dept.

website and

Notice board

23.08.2013 Single Bid 05.09.2013 02 Nos 1) M/s Sunny

Water Sports

Products Pvt. Ltd; 

Pune

2) M/s Litmus

Marine Innovation

Pvt. Ltd; Mumbai

Nil yes Agreement 

prepared

M/s Litmus

Marine 

Innovation Pvt.

Ltd Mumbai

2234200 02 months 19.10.2013 - -

DETAILS ON AWARD OF CONTRACT FOR THE  MONTH OF OCTOBER 2013

DCE (MECH)



Sl.

No
Tender/No. Item/Nature of work

Mode 

of 

tender Enquiry

Date 

of 

Publicaction 

of NIT

Type of 

Bidding 

(Single/

Two Bid 

system)

Last

 date of 

receipt

 of

 tender 

Nos. of 

tenders 

recd.

Nos. and names

 of parties 

 qualified after technical 

evaluation

Nos. and names of parties 

not qualified after 

technical evaluation

whether 

contract 

awarded to 

lowest 

tenderer/

Evaluated

Contract No.& date Name of contractor value of contract 

Scheduled 

date of 

completion of 

work

Actual date 

of start of 

work 

Actual 

date of 

completion

Reasons  

for

 delays

 if any

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18

1 EE/CSWD/DB/T-18/2013-14 

Dtd: 21.09.2013

Providing and Fixingof MCCB and

earthing to 1200 KVA transformer

near new electrical control room at

Haddo wharf

NIT 21.09.2013 Single Bid 03.10.2013 3 - - Lowest 

tender

EE/CSWD/DB/Agt-

24/2013-14 Dtd:

01.11.2013

M/s .B.R.

Enterprises,

Port Blair

Rs 4,06,007/- 17.10.2013 28.10.2013 In Progress -

2 EE/CSWD/DB/T-21/2013-14 

Dtd: 21.09.2013

Providing rewiring with all

installation to Haddo Passneger

Hall PA system and Scanning

room at berth No.I in Haddo wharf

NIT 21.09.2013 Single Bid 03.10.2013 2 - - Lowest 

tender

EE/CSWD/DB/Agt-

25/2013-14 Dtd:

04.11.2013

Shri. Y Chandra

Bhushan, 

Contractor, Port

Blair

Rs 3,08,467/- 18.10.2013 31.10.2013 In Progress -

3 EE/CSWD/DB/T-24/2013-14 

Dtd: 20.09.2013

Fabrication, supplying,erection,

testing and commissioning of long

travel Panel of 25 Ton ELL.

Braithwaite Wharf crane at Haddo

Wharf.

NIT 20.09.2013 Single Bid 30.10.2013 2 - - Lowest 

tender

EE/CSWD/DB/Agt-

26/2013-14 Dtd:

18.11.2013

M/s. Blue Chip

Consultancy 

Service, Port Blair

Rs 5,69,232/- 30.10.2013 13.11.2013 In Progress -

4 EE/CSWD/DB/T-33/2013-14 

Dtd: 04.11.2013

Supply of 100 MT Ordinary

Portland Cement Gr 43 confirmed

to IS 8112:2000 packed in HDPE

Bags IS 11652:2000 to Central

Stores Andaman Lakshadweep

Harbour Works at Port Blair

NIT 04.11.2013. Single Bid 15.11.2013 4 - - Lowest 

tender

EE/CSWD/DB/Agt-

27/2013-14 Dtd:

21.11.2013

M/s. JMD Traders

& Builders, Port

Blair

Rs 64,38,000/- 19.11.2013 20.11.2013 In Progress -

5 EEC/RGT/Tend-38/2013-14 Providing partition and attending

repairs to the rooling shutters of

the existing cement godown of

PMB at Mayabunder

Through dept

website &

Notice Board

13.08.2013 Single Bid 20.08.2013 4 1)Shri Vishal Gorai,

Contractor,D/Pur

2) M/s Sundari Devi

Construction, contractor,

R/Bay

3)Shri. Mohan Mistry ,

contractor, N/Tala

4) Shri. R.

Palani,contractor, 

Mayabunder

Nil Yes Agreement 

prepared

Shri. R.

Palani,contractor, 

Mayabunder

362069 04 months 10.11.2013 - -

6 EEC/RGT/Tend-39/2013-14 Replacing damaged RCC kerbs in

both sides of approach and

attending miscellaneous works at

Neil Island jetty.

Through dept

website &

Notice Board

13.09.2013 Single Bid 05.10.2013 2 1) Shri. N. Venkat Rao,

contractor,P/Blair

2)M/s P. Sundari Devi

Constrruction, contractor,

R/Bay

1) Shri. N. Venkat

Rao, contractor,P/Blair

2)M/s P. Sundari Devi

Constrruction, 

contractor, R/Bay

7 EEC/RGT/Tend-40/2013-14 Attending alteration and additional

works in Canteen building at Neil

Island Port Complex

Through dept

website &

Notice Board

31.08.2013 Single Bid 07.09.2013 2 1) Shri. N. Venkat Rao,

contractor,P/Blair

2)M/s P. Sundari Devi

Constrruction, contractor,

R/Bay

Nil

8 EEC/RGT/Tend-47/2013-14 Routine maintenance of electrical

installation and electrical fittings at

Mayabunder for the year 2013-14

Through dept

website &

Notice Board

25.09.2013 Single Bid 15.10.2013 2 1) M/s Blue Chip 

Consultancy 

Service,Contractor, 

P/Blair

2)M/s Manikandan 

Electricals,contractor, 

P/Blair

Nil Yes Agreement 

prepared

M/s Blue Chip

 Consultancy 

Service,

Contractor, P/Blair

173760 12 months 16.11.2013 - -

DETAILS ON AWARD OF CONTRACT FOR THE  MONTH OF NOVEMBER 2013

DCE (MECH)

Both the agencies are under Class - D(in civil) but as per NIT, the eligibility criteria is E & F (in civil). Hence, 

corrigendum prepared but no application received from the firms

Tender cancelled due to excess quoted rate



Sl.

No
Tender/No. Item/Nature of work

Mode 

of 

tender Enquiry

Date 

of 

Publicaction 

of NIT

Type of 

Bidding 

(Single/

Two Bid 

system)

Last

 date of 

receipt

 of

 tender 

Nos. of 

tenders 

recd.

Nos. and names

 of parties 

 qualified after technical 

evaluation

Nos. and names of parties 

not qualified after 

technical evaluation

whether 

contract 

awarded to 
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tenderer/

Evaluated

Contract No.& date Name of contractor value of contract 

Scheduled 

date of 

completion of 

work

Actual date 

of start of 

work 

Actual 

date of 

completion

Reasons  

for

 delays

 if any

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18

9 EEC/RGT/Tend-48/2013-14 Annual routine maintenance of

Stationary and mobile machineries

at Rangat Bay for the year 2013-

14

Through dept

website &

Notice Board

30.09.2013 Single Bid 23.10.2013 3 1)Shri. S. Srinivasan,

contractor, R/Bay

2) Shri. N. Venkat Rao,

contractor,P/Blair

3) M/s Mariappan & Sons,

contractor, R/Bay

Nil Yes Agreement 

prepared

M/s Mariappan &

Sons, contractor,

R/Bay

773688 12 months 15.11.2013 - -

10 EEC/RGT/Tend-51/2013-14 Distribution of water to the ALHW

colony workshop etc at Rangat

Bay for the year 2013-14

Through dept

website &

Notice Board

08.10.2013 Single Bid 22.10.2013 2 1)Shri.Mohan Mistry,

contractor, N/Tala

2)Shri S.Srinivasan,

contractor, R/Bay

3) M/s Selvaraj & Sons,

contractor, R/Bay

Nil Yes Agreement 

prepared

Shri.Mohan Mistry,

contractor, N/Tala

422586 12 months 10.11.2013 - -

11 EEC/RGT/Tend-52/2013-14 Attending special repair worls and

inside painting to the Type-I Qtrs

(4 units) of PMB colony, Rangat

Bay

Through dept

website &

Notice Board

30.09.2013 Single Bid 10.10.2013 3 1)Shri. M. Vetrivel

Murugan, contractor,

R/Bay

2)Smti. S. Meena Kumari,

contractor, Mayabunder

3)Shri. Ramkishan,

contractor, Mayabunder

Nil Yes Work completed Smti. S. Meena

Kumari, contractor,

Mayabunder

202023 04 months 08.11.2013 16.12.2013 -

12 EEC/RGT/Tend-56/2013-14 Site clearance of Tetrapod casting 

yard for stacking boulder/running 

mobile crusher

Through dept

website &

Notice Board

11.10.2013 Single Bid 21.10.2013 3 1) Shri.M.Vetrivel 

Murugan, contractor, 

R/Bay

2)M/s Loknath 

Enterprises, contractor, 

R/bay,

3)M/s Shankar 

Construction & welding

Nil Yes Work completed M/s Shankar

Construction & 

Welding Works 

contractor, R/bay

82365 20 days 08.11.2013 16.11.2013 -

13 EEC/RGT/Tend-66/2013-14 Providing tiles to Passenger hall at 

Middle Strait

Through dept

website &

Notice Board

26.10.2013 Single Bid 11.11.2013 2 1)Shri. D.V. Iyyappan, 

contractor, R/Bay

2) Shri. Prakash Halder,

Contractor, Rangat

Nil Yes Work completed Shri. Prakash 

Halder,Contractor, 

Rangat

45140 02 months 15.11.2013 03.01.2014 -



Sl.

No
Tender/No. Item/Nature of work

Mode 

of 

tender Enquiry

Date 

of 

Publicaction 

of NIT

Type of 

Bidding 

(Single/

Two Bid 

system)

Last

 date of 

receipt

 of

 tender 

Nos. of 

tenders 

recd.

Nos. and names

 of parties 

 qualified after technical 

evaluation

Nos. and names of 

parties not qualified 

after technical 

evaluation

whether 

contract 

awarded to 

lowest 

tenderer/

Evaluated

Contract No.& date Name of contractor value of contract 

Scheduled date 

of completion of 

work

Actual date of 

start of work 

Actual 

date of 

completion

Reasons  

for

 delays

 if any

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18

1 EE/CSWD/DB/T-28/2013-

14 Dtd 21.09.2013

Supplying, Installation,

testing and commissioning

of outdoor type floor

mounted cubical Panel for

high mast at Junglighat

harbour in Port Blair

NIT 21.09.2013 Single Bid 18.10.2013 2 - - Lowest 

tender

EE/CSWD/DB/

Agt-28/2013-14 

Dtd 03.12.2013

M/s. Sangam

Electricals &

Electronics, Port

Blair

Rs. 6,72,760/- 26.11.2013 02.12.2013 In progress -

2 EE/CSWD/DB/T-32/2013-

14 Dtd 29.10.2013

Annual maintenance of

electrical motors installed in

various machineries in Dry

Dock No.II and multiple

Slipway Complex for one

year (2013-14)

NIT 29.10.2013 Single Bid 30.11.2013 3 - - Lowest 

tender

EE/CSWD/DB/

Agt-29/2013-14 

Dtd 13.12.2013

M/s. Manikandan

Electricals, Port

Blair

Rs. 8,68,963/- 04.12.2013 09.12.2013 In progress -

3 EE/CSWD/DB/T-17/2013-

14 Dtd 18.09.2013

Supply of 1000 MT of

Ordinary Portland cement Gr-

53 confirmed to IS 11652:

20000 to central Stores of

Andaman Lakshadweep

Harbour works at Port Blair

NIT 18.09.2013 Single Bid 11.10.2013 4 - - Lowest 

tender

EE/CSWD/DB/

Agt-30/2013-14 

Dtd 18.12.2013

M/s Fairmacs

Trading Company

Pvt. Ltd

Rs 27,36,000/- 17012.2013 18.12.2013 In progress -

4 EE/CSWD/DB/T-31/2013-

14 Dtd 29.10.2013

Attending annual operation

and maintenance of

electrical installation fixtures

and operation and maint. Of

250 KVA Genset,electrical

lift ance complex at

Mohanpura in Port Blair for

the period of one year (2013-

14)

NIT 29.10.2013 Single Bid 30.11.2013 3 - - Lowest 

tender

EE/CSWD/DB/

Agt-31/2013-14 

Dtd 18.12.2013

Shri. S.

Samathanam 

Contractor, Port

Blair

Rs 6,49,920/- 04.12.2013 13.12.2013 In progress -

5 EE/CSWD/DB/T-30/2013-

14 Dtd 29.10.2013

Scrapping, chipping,

cleaning and painting of 10

Ton cap. ELL crane at Dry

Dock-II complex at Port Blair

NIT 29.10.2013 Single Bid 15.11.2013 2 - - Lowest 

tender

EE/CSWD/DB/

Agt-32/2013-14 

Dtd 18.12.2013

M/s Raviraj

Electricals, Port

Blair

Rs 4,36,737/- 20.11.2013 30.11.2013 In progress -

6 EE/CSWD/DB/T-35/2013-

14 Dtd 27.11.2013

Renovation of sub control

room in Berth No.4 at Haddo

wharf in Port Blair

NIT 27.11.2013 Single Bid 07.12.2013 2 - - Lowest 

tender

EE/CSWD/DB/

Agt-33/2013-14 

Dtd 21.12.2013

M/s Premier Engg.

Works, Port Blair

Rs 3,09,824/- 12.12.2013 21.12.2013 In progress -

7 EEC/OS/Tend-03/2013-14 Supply of Modular HDPE

cubicql units and

accessories for floating jetty

at Hanspuri in Mayabunder,

North and Middle Andaman

Through IP

&T dept,

website &

Notice Board

23.08.2013 Single Bid 05.09.2013 2 1) M/s Sunny Water

Sports Products Pvt.

Ltd; Pune

2) M/s Litmus Marine

Innovation Pvt. Ltd;

Mumbai

Nil Yes Agreement 

prepared

M/s Litmus Marine

Innovation Pvt. Ltd

Mumbai

3739830 02 months 19.12.2013 In progress -

DETAILS ON AWARD OF CONTRACT FOR THE  MONTH OF DECEMBER 2013

DCE (MECH)



Sl.

No
Tender/No. Item/Nature of work

Mode 

of 

tender Enquiry

Date 

of 

Publicaction 

of NIT

Type of 

Bidding 

(Single/

Two Bid 

system)

Last

 date of 

receipt

 of

 tender 

Nos. of 

tenders 

recd.

Nos. and names

 of parties 

 qualified after technical 

evaluation

Nos. and names of 

parties not qualified 

after technical 

evaluation

whether 

contract 

awarded to 

lowest 

tenderer/

Evaluated

Contract No.& date Name of contractor value of contract 

Scheduled date 

of completion of 

work

Actual date of 

start of work 

Actual 

date of 

completion

Reasons  

for

 delays

 if any

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18

8 EEC/RGT/Tend-49/2013-

14

Annual maintenance,

upkeeping of store and

providing watch and ward of

store / workshop complex

,division office/colony

complex at Rangat Bay for

the year 2013-14

Through IP

&T dept,

website &

Notice Board

30.09.2013 Single Bid 25.10.2013 4 1) Shri S.Srinivasan,

contractor, R/Bay

2) M/s M. Mariappan &

Sons, contractor,

R/Bay

3)Shri. N.Venkat

Rao,Contractor, P/Blair

4) M/s A.B.

Traders,contractor,P/Bl

air

M/s A.B.

Traders,contractor,

P/Blair

Yes Agreement 

prepared

 Shri S.Srinivasan,

 contractor, R/Bay

778245 12 months 06.12.2013 - -

9 EEC/RGT/Tend-50/2013-

14

Maintenance of residential

and non-residential building

at ALHW colony at Rangat

Bay for the year 2013-14

Through IP

&T dept,

website &

Notice Board

08.10.2013 Single Bid 22.10.2013 2 1)Shri.Mohan Mistry,

contractor, N/Tala

2) M/s Selvaraj &

Sons, contractor,

R/Bay

Nil Yes Agreement 

prepared

M/s Selvaraj &

Sons, contractor,

R/Bay

521736 12 months 27.12.2013 - -

10 EEC/RGT/Tend-53/2013-

14

Maintenance of office

buildings, Guest house and

open area of ALHW colony

at Rangat Bay for the yeat

2013-14

Through dept 

website &

Notice Board

30.09.2013 Single Bid 01.11.2013 2 1)Shri.S.Mookaiah, 

contractor, R/Bay

2)M/s M.Mariaapan &

sons, contractor,R/Bay

Nil Yes Agreement 

prepared

Shri.S.Mookaiah, 

contractor, R/Bay

1114532 12 months 02.12.2013 - -

11 EEC/RGT/Tend-55/2013-

14

Operation and

maintainenance of electrical

installations at Rangat Bay

and outstations for the year

2013-14

Through dept 

website &

Notice Board

10.10.2013 Single Bid 12.11.2013 2 1)Shri. K. Rudra

murthy,contractor, 

H/Bay

2) Shri.

Gyanashanmugam, 

contractor,Rangat

Nil Yes Agreement 

prepared

Shri.Gyanashanmu

gam, contractor,

Rangat

10522 12 months 17.12.2013 - -

12 EEC/RGT/Tend-57/2013-

14

Providing watch and ward at

ALHW stores long Islands

for the year 2013-14

Through dept 

website &

Notice Board

11.10.2013 Single Bid 12.11.2013 03 Nos 1)Shri Mohan Mistry,

contractor, N/Tala

2)Shri.S. Srinivasan,

contractor, R/Bay

3)Shri. D.V.Iyyappan,

contractior, R/Bay

Shri. D.V.Iyyappan,

contractior, R/Bay

Yes Agreement 

prepared

Shri.S. Srinivasan,

contractor, R/Bay

277035 12 months 30.12.2013 - -

13 EEC/RGT/Tend-58/2013-

14

Renovation of internal

electrification to the PMB

Type-II Qtr (4 unit) at Aerial

Bay in Diglipur

Through dept 

website &

Notice Board

17.10.2013 Single Bid 22.10.2013 02 Nos 1)M/s Loknath

Eterprises, contractor,

R/Bay

2)Shri. K. Murugesan,

contractor, R/Bay

Nil Yes Agreement 

prepared

M/s Loknath

Eterprises, 

contractor, R/Bay

67740 02 months 06.12.2013 - -

14 EEC/RGT/Tend-59/2013-

14

Providing watch and ward

round the clock for the

floating craft at Mayabunder

for 06 Months

Through dept 

website &

Notice Board

21.10.2013 Single Bid 06.11.2013 04 Nos 1)M/s Ramkishan,

contractor, M/Bunder

2)Smti. S. Meena

Kumari, contractor,

Mayabunder

3)Shri. D.V.Iyyappan,

contractor, R/bay

4)Shri.Vetrivel 

Murugan, contractor,

Rangat Bay

Nil Yes Agreement 

prepared

Shri.Vetrivel 

Murugan, 

contractor, Rangat

Bay

173879 06 months 20.12.2013 - -
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of 
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of 
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15 EEC/RGT/Tend-60/2013-

14

Improvement of Window

facilities at Rangat Bay

Guest house (02 Nos rooms)

in Middle Andaman

Through dept 

website &

Notice Board

21.10.2013 Single Bid 06.11.2013 03 Nos 1)Shri. Prakash

Halder, contractor,

Rangat

2)Shri. D.V Iyyappan,

contractor, R/Bay

3) Shri. M. Vetrivel

Murugan contractor,

R/Bay

Shri. Prakash

Halder, contractor,

Rangat

16 EEC/RGT/Tend-61/2013-

14

Repairing and maintenance

of DSS Qtrs Type-I & Type-II

of Kadamtala at Middle

Andaman

Through dept 

website &

Notice Board

21.10.2013 Single Bid 06.11.2013 02 Nos 1) Shri N. venkat Rao,

contractor, R/Blair

2) Shri. S.Selvaraj,

contractor, P/Blair

Nil Yes Agreement 

prepared

Shri. S.Selvaraj,

contractor, P/Blair

492435 06 months 28.12.2013 - -

17 EEC/RGT/Tend-62/2013-

14

Modification of store room 

with providing VIP suit at 

first floor of ALHW Guest 

house at Rangat Bay

Through dept 

website &

Notice Board

21.10.2013 Single Bid 12.11.2013 05 Nos 1) Shri, 

Gyanashanmugam,

contractor, Rangat

2)M/s Blue Chip 

Consultancy Service, 

contractor, P/Blair

3)Shri.S.Selvaraj 

contractor, P/Blair

4) M/s. Sundari Devi 

Construction, 

Contractor, R/Bay

5)Shri.S.Mookkaiah,co

ntractor, R/Bay

Nil

18 EEC/RGT/Tend-63/2013-

14

Providing top-capping over 

Breakwater at Rangat Bay 

from Ch.397.00 to 475.00 m 

(Phase-III)

Through dept 

website &

Notice Board

19.10.2013 Single Bid 12.11.2013 06 Nos` 1) Shri, 

Gyanashanmugam,

contractor, Rangat

2)M/s Blue Chip 

Consultancy Service, 

contractor, P/Blair

3)Shri.S.Selvaraj 

contractor, P/Blair

4) M/s. Sundari Devi 

Construction, 

Contractor, R/Bay

5)Shri.S.Mookkaiah,co

ntractor, R/Bay

6)M/s Manikandan 

Electricals, contractor, 

Port Blair

Nil Yes work completed M/s Blue Chip 

Consultancy 

Service,contractor, 

P/Blair

1245186 06 months 10.12.2013 13.01.2014 -

19 EEC/RGT/Tend-65/2013-

14

Fabrication of MS stair case

of Passenger hall at Uttara,

Gandhighat and Middle

Strait in Middle Andaman

Through dept 

website &

Notice Board

26.10.2013 Single Bid 11.11.2013 03 Nos 1) Shri. Selvaraj,

Contractor, P/Blair

2) M/s Blue Chip

Consultancy Service,

Contractor, P/Blair

3)Shri. N.Venkat Rao,

Contractor, P/Blair

Nil Yes Agreement 

prepared

M/s Blue Chip

Consultancy 

Service, 

Contractor, P/Blair

432393 04 months 16.12.2013 - -

20 EEC/RGT/Tend-70/2013-

14

Renovation of internal

electrification to the PCT at

Aerial Bay, Diglipur

Through dept 

website &

Notice Board

28.10.2013 Single Bid 08.11.2013 02 Nos 1)M/s Manikandan

Electricals,contractor, 

P/Blair

2) M/s Blue Chip

Consultancy Service,

contractor, P/Blair

Nil Yes Agreement 

prepared

M/s Blue Chip

Consultancy 

Service, 

contractor, P/Blair

1415936 02 months 20.12.2013 - -

Tender Cancelled

Tender Cancelled


