

DETAILS ON AWARD OF CONTRACT FOR THE MONTH OF AUGUST 2011

Tender/No.	Item/Nature of work	Mode of tender Enquiry	Date of Publication of NIT	Type of Bidding (Single/ Two Bid system)	Last date of receipt of tender	Nos. of tenders recd.	Nos. and names of parties qualified after technical evaluation	Nos. and names of parties not qualified after technical evaluation	whether contract awarded to lowest tenderer/ Evaluated	Contract No.& date	Name of contractor	value of contract	Scheduled date of completion of work	Actual date of start of work	Actual date of completion	Reasons for delays if any
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
EE/CSWD/DB/T-38/2010-11 Dtd :05.2.2011	Design, fabrication, supply, transportation, erection and commissioning of two numbers 7.5 Ton Double Drum Winches at Port Blair in A & N Islands.	NIT	05.2.2011	Two Bid	08.04.2011	2 Nos	Two agencies 1) M/s. Bengal Animate Inc., Kolkatta. 2) M/s. Ruby International India, Ghaziabad.	-	Lowest Tender	EE/CSWD/DB/ Agt-26/2011-12 Dtd.05.08.2011	M/s. Bengal Animate Inc., Kolkatta.	Rs.33,53,756/-	27.11.2011	27.07.2011	In Progress	-
EE/CSWD/DB/T-39/2010-11 Dtd :05.2.2011	Design, fabrication, supply, transportation, erection and commissioning of two numbers 7.5 Ton Double Drum Winches at Campbell Bay in Great Nicobar Islands.	NIT	05.2.2011	Two Bid	08.04.2011	2 Nos	Two agencies 1) M/s. Bengal Animate Inc., Kolkatta. 2) M/s. Ruby International India, Ghaziabad.	-	Lowest Tender	EE/CSWD/DB/ Agt-27/2011-12 Dtd.05.08.2011	M/s. Bengal Animate Inc., Port Blair.	Rs.36,31,750/-	27.11.2011	28.07.2011	In Progress	-
EE/CSWD/DB/T-15/2011-12 Dtd :12.7.2011	Handling, clearing, forwarding, shipment of store at Kolkata, transportation of store from Kolkata to Port Blair and handling of store for ALHW, delivering in ALHW central store at Port Blair and vice versa for period of six months.	NIT	12.7.2011	Single Bid	12.08.2011	2 Nos	-	-	Lowest Tender	EE/CSWD/DB/ Agt-28/2011-12 Dtd.12.08.2011	M/s. India Transport & Travel (P) Ltd., Port Blair.	Rs.1,99,39,000/-	15.02.2012	16.08.2011	In Progress	-
EE/CSWD/DB/T-21/2011-12 Dtd :30.7.2011	MS Tanks and MS Drain covers in Dry Dock-II complex in Port Blair	NIT	30.7.2011	Single Bid	12.08.2011	3 Nos	-	-	Lowest Tender	EE/CSWD/DB/ Agt-29/2011-12 Dtd.26.08.2011	Shri. Ram Babu, Contractor, Port Blair	Rs.2,08,814/-	28.09.2011	29.08.2011	In Progress	-

Tender/No.	Item/Nature of work	Mode of tender Enquiry	Date of Publication of NIT	Type of Bidding (Single/ Two Bid system)	Last date of receipt of tender	Nos. of tenders recd.	Nos. and names of parties qualified after technical evaluation	Nos. and names of parties not qualified after technical evaluation	whether contract awarded to lowest tenderer/ Evaluated	Contract No.& date	Name of contractor	value of contract	Scheduled date of completion of work	Actual date of start of work	Actual date of completion	Reasons for delays if any
EE/CSWD/DB/T-17/2011-12 Dtd :21.7.2011	Operation and Maintenance of Electrical installation of Dry Dock I Complex, Store, Cholunga Wharf at Port Blair for a period of one year (1.9.2011 to 31.8.2012).	NIT	21.7.2011	Single Bid	18.08.2011	2 Nos	-	-	Lowest Tender	EE/CSWD/DB/ Agt-30/2011-12 Dtd.26.08.2011	M/s. Royal Engineering Corporation, Port Blair	Rs.14,86,045/-	31.08.2012	01.09.2011	In Progress	-
EE/CSWD/DB/T-18/2011-12 Dtd :21.7.2011	Operation and Maintenance of Electrical installation and area lighting, including ticketing complex in DSS complex for the period of one year (1.9.2011 to 31.8.22).	NIT	21.07.2011	Single Bid	18.08.2011	3 Nos	-	-	Lowest Tender	EE/CSWD/DB/ Agt-31/2011-12 Dtd.29.08.2011	M/s. Blue Chip Consultancy Service, Port Blair	Rs.13,9,510/-	31.08.2012	01.09.2011	In Progress	-
EE/CSWD/DB/T-18/2011-12 Dtd :20.7.2011	Providing security personnel round the clock for watch & ward duty at Central Store complex, Andaman Lakshadweep Harbour Works, Port Blair for the year 2011-12.	NIT	20.7.2011	Single Bid	20.08.2011	3 Nos	-	-	Lowest Tender	EE/CSWD/DB/ Agt-32/2011-12 Dtd.30.08.2011	M/s. Maina Security Service, Port Blair	Rs.2,66,88/-	31.08.2012	01.09.2011	In Progress	-
DCE-III																
	Providing boulder soling along both sides of existing road from breawater sub division main gate to culvert no.1 at Campbell Bay.	Local tender	26.07.2011	Sigle	05.08.2011	02 Nos	03 Nos 1. M/s Urmila Construction Contractor, C/Bay 2. Shri. T. Benchaman, Contrator, C/Bay. 3. Shri. S. balraj, Contractor, C/Bay.	01 No. 1) Shri. R.B. Rajesh	Yes (L1)	DCE-III/CB/DB/AGT-15/2011-12 dtd: 24.08.2011	Shri. S. balraj, Contractor, C/Bay.	Rs, 4,49,625/-	18.09.2011			
	Improvement of area in front of cement godown & surrounding area at workshon complex in	Local	26.07.2011	Sigle	05.08.2011	03 Nos	03 Nos. 1. Shri. S. Durairaj, Contractor, C/Bay. 2. M/s A.P.N. Builders, 3. Shri. S. Durairaj, Contractor, C/Bay.		Yes (L1)	DCE-III/CB/DB/AGT-16/2011-12 dtd: 24.08.2011	M/s A.P.N. Builders, Contractor, C/Bay	Rs, 2,06,400/-	18.09.2011			

Tender/No.	Item/Nature of work	Mode of tender Enquiry	Date of Publication of NIT	Type of Bidding (Single/ Two Bid system)	Last date of receipt of tender	Nos. of tenders recd.	Nos. and names of parties qualified after technical evaluation	Nos. and names of parties not qualified after technical evaluation	whether contract awarded to lowest tenderer/ Evaluated	Contract No.& date	Name of contractor	value of contract	Scheduled date of completion of work	Actual date of start of work	Actual date of completion	Reasons for delays if any
	Filling of gravel/ moorum from the road to solid approach at Gandhi nagar in great Nicobar Islands.	Local tender	26.07.2011	Sigle	05.08.2011	02 Nos	02 Nos 1. Shri. E.S. Rajesh Contractor, C/Bay. 2. M/s Urmila Construction, Contractor, C/Bay.	03 Nos 1. Shri. R.B.Rajesh 2. M/s S.K.C. Builders, 3. Shri. S. Balraj	Yes (L1)	DCE-III/CB/DB/AGT-17/2011-12 dtd: 24.08.2011	Shri. E.S. Rajesh Contractor, C/Bay.	Rs. 5,18,400/-	18.09.2011			
EE/DD DIVISION																
1	Renovation of Type III qtr No.11 at DSS colony Dolly Gunj in Port Blair	Through Website and Notice Board of other circle	20.07.2011	Single	03.08.2011	04 Nos	1) M/s Sangam electricals & Electronics 2. Shri. K. Krishna Rao 3. M/s Blue Chip Consultancy services		No	Agt.No. EE/DD/AGT-24/11-12 dt. 22.09.2011	M/s Sangam electricals & Electronics	Rs. 5,19,442/-	03 Months			Tend-13/2011-12 & agt No. 24 Dt. 22.09.2011
2	Renovation of type li qtr No.16 at DSS colony Dolly Gunj in Port Blair.	Through Website and Notice Board of other circle	20.07.2011	Single	03.08.2011	03 Nos	1. M/s Dharmalingam & Co. 2. Shri. K. Krishna Rao 3. M/s Blue Chip Consutlancy Services.		Yes	Agt.No. EE/DD/AGT-25/11-12 dt. 22.09.2011	M/s Blue Chip Consutlancy Services.	Rs. 5,06,462/-	03 Months			Tend-14/2011-12 & agt No. 24 Dt. 22.09.2011
3	renovation of type li qtr No.11 at DSS colony Dolly Gunj in Port Blair.	Through Website and Notice Board of other circle	20.07.2011	Single	04.08.2011	03 Nos	1. M/s Dharmalingam & Co. 2.M/s Sangam electricals & Electronics 3. M/s Blue Chip Consutlancy Services.		Yes	Agt.No. EE/DD/AGT-20/11-12 dt. 03.09.2011	M/s Dharmalingam & Co.	Rs. 5,02,485/-	03 Months			Tend-15/2011-12 & agt No. 24 Dt. 03.09.2011

Tender/No.	Item/Nature of work	Mode of tender Enquiry	Date of Publication of NIT	Type of Bidding (Single/ Two Bid system)	Last date of receipt of tender	Nos. of tenders recd.	Nos. and names of parties qualified after technical evaluation	Nos. and names of parties not qualified after technical evaluation	whether contract awarded to lowest tenderer/ Evaluated	Contract No.& date	Name of contractor	value of contract	Scheduled date of completion of work	Actual date of start of work	Actual date of completion	Reasons for delays if any
4	Construction of Pump house in back side of siddhartha building providing piles to washing area of canteen building and misceallaneous works inside the MDY at Port Blair.	Through Local News papers & Website	20.07.2011	Single	04.08.2011	03 Nos	1.M/s Sangam electricals & Electronics 2. M/s Blue Chip Consutlancy Services. 3.Shri. K. Krishna Rao		Yes	Agreement issued	Shri. K. Krishna Rao	Rs. 4,29,361/-				Tend-16/2011-12

Tender/No.	Item/Nature of work	Mode of tender Enquiry	Date of Publication of NIT	Type of Bidding (Single/ Two Bid system)	Last date of receipt of tender	Nos. of tenders recd.	Nos. and names of parties qualified after technical evaluation	Nos. and names of parties not qualified after technical evaluation	whether contract awarded to lowest tenderer/ Evaluated	Contract No.& date	Name of contractor	value of contract	Scheduled date of completion of work	Actual date of start of work	Actual date of completion	Reasons for delays if any
5	Maintenance of stage - II, III, IV & Fisheries jetties at PBC in Port Blair for 9 months during the year 2011-12	Through Local News papers & Website	16.07.2011	Single	16.08.2011	04Nos	1. Shri. Peter John 2. Shri. A. Chinnaiah 3. Shri. A Karuppaiah		Yes	Agt No.18/2011-12 dt. 1.09.2011	Shri. Peter John	Rs. 8,02,088/-	09 Months	29.08.11	28.08.11	Tend-11/2011-12
6	Attendng over handling work of DD winches and Breakdown repair works to dredging equipments engaged for Junglighat Harbour at Port Blair for 2011-12	Through Local News papers & Website	21.07.2011	Single	16.08.2011	03 Nos	1. M/s Premier Engg Works 2.M/s Royal Engg Corporation P/B 3. M/s Elemech co-op society Ltd		Yes	EE/DD/Agt-18/2011-12 Dt. 27.08.2011	.M/s Royal Engg Corporation P/B	Rs. 27,74,166/-	12 Months	03.09.11	02.09.12	Tend-17/2011-12
7	Routine maintence of stage-I marine jetty cholunga wharf & sidhartha buildings for one year during 2011-12	Through Local News papers & Website	16.07.2011	Single	16.08.2011	03 Nos	1. Shri Robin Bagchi 2. Shri A. Chinnaiah 3. Shri. Peter John		Yes		Shri A. Chinnaiah	Rs. 15,43,613/-	12 Months			Tend-12/2011-12
8	Annual maintence of type-I qtr -68 units & type-IV qtrs 4 units at DoOlygunj in Port Blair for the period of one year 2011-12	Through Local News papers & Website	28.07.2011	Single	23.08.2011	02 Nos	1. Shri. K. Chokkalingam 2. Shri. A. Alagu		Yes		Shri. A. Alagu	Rs. 46,58,660/-	12 Months			Tend-18/2011-12
9	Annual maintence of MDY-II and Foreshore building.	Through Local News papers & Website	28.07.2011	Single	23.08.2011	02 Nos	1. Shri. Rabin Bagchi 2. Shri. A. Cinnaiah		Yes		Shri. Rabin Bagchi	Rs. 10,52,942/-	12 Months			Tend-19/2011-12
EE/N&S DIVISION																
1	Maintenance of erry jetties at panighat ross island and bambooflat for the year 2011-12	Through dept web site and Notice Board of		Single	12.08.2011	02 Nos	1. Shri. S. Selvaraj 2. Shri. D Baburaj				Shri Baburaj P/B	Rs. 4,24,006/-	12 months			T-15/2011-12
2	Providing parking shed at store complex AHW colony in Port Blair	Through dept web site and Notice Board of		Single	20.09.2011	02 Nos	1. Shri. Mrinal dutta 2. M/s Ellapa Logistics				Shri. Mrinal Dutta P/B	Rs. 2,06,233/-	02 months			T-27/2011-12 opened on 20.09.2011

Tender/No.	Item/Nature of work	Mode of tender Enquiry	Date of Publication of NIT	Type of Bidding (Single/ Two Bid system)	Last date of receipt of tender	Nos. of tenders recd.	Nos. and names of parties qualified after technical evaluation	Nos. and names of parties not qualified after technical evaluation	whether contract awarded to lowest tenderer/ Evaluated	Contract No.& date	Name of contractor	value of contract	Scheduled date of completion of work	Actual date of start of work	Actual date of completion	Reasons for delays if any
3	Annual maintenance of electrical installations at Bambooflat Panighat Dunduspoint Hathitapu & Hope Town for the year-2011-12	Through dept web site and Notice Board		Single	24.08.2011	03 Nos	1. Shri. C. Arumugam 2. M/s Manikandan Electricals 3.M/s Blue Chip Consultancy Service.		Lowest Yes	Acceptance letter issued EE/N&S/T-18/11-12/3177 dt. 24.09.2011	M/s Manikandan Electricals P/B	Rs. 1,77,072/-	12 months	20.09.2011	28.09.12	T-18/2011-12
4	Annual maintenance of electrical installations in ALHW colony at & Hope Town for the year-2011-12	Through dept web site and Notice Board		Single	24.08.2011	03 Nos	1. M/s Sangam Electricals & Electronics, 2. M/s B.R. Enterprises 3. M/s Raviraj Electricals		Lowest Yes	Acceptance letter issued EE/N&S/T-17/11-12/3177 dt. 24.09.2011	M/s B.R. Enterprises P/B	Rs. 1,50,768/-	13 months	22.09.2011	21.09.12	T-17/2011-12