

## **TECHNOLOGY USE PLAN**

<b>Technology</b>	<b>Stage at which it will be used in polls</b>	<b>To be developed by whom</b>	<b>Start date</b>	<b>End date</b>
SMS Based poll Day Monitoring system	District	Secretary (IT), A&N Administration	7 days before poll	After poll day
Web Casting	Selected polling stations	Secretary (IT), A&N Administration	7 days before poll	After poll day
SMS Query Based System for name search and BLO details	District	NIC & 1950	7 days before poll	After poll day
GIS based mapping	District	ERO	1 month before poll	After poll day
1950 and Toll fee helplines	District	Assistant Commissioner (Settlement)	3 month before poll	After counting day
Matadar Sahayata Kendra-240 in number	District	Assistant Commissioner (Settlement)	7 days before poll	After poll day
Online Registration	District	ECIs Portal	1 month before poll	After poll day
Web based search facility	District	ECI's Portal	1 month before poll	Counting day
Law and Order Portal for daily reporting	District	ADM	3 month before poll	After poll day
MCC daily reporting portal	District	ECI's Portal	3 month before poll	After poll day
Portal for receiving MCC reference from state govt department	District	ECI's Portal	3 month before poll	After poll day
Social Media use	District	Assistant Commissioner (HQ)	3 month before poll	After poll day