STATE SECTOR PLAN WORKS OF ELECTRICITY DEPARTMENT FOR THE MONTH OF JULY-2023									
SL. No.	Name of project	Sanctioned cost (in Lakhs)	BE 2023-24 (in Lakhs)	Start Date	Date of Completion (Revised)	Present Status of the project	Physical %	Exp. During the month 31.07.2023 Rs.in Lakhs	Cum.Exp. 31.07.2023 (Rs in Lakhs)
1	Fabrication ,erection, commisioning ,testing and certification of 40 KL HSD storage tank (02 Nos. 20 KL each) at Chowra in southern group of Islands. No.EL/works/1-14/4606 dtd:04.10.2016 & RCE santioned No.EL/Works/94/2018/4201 dtd: 24.9.2018	RCE Rs.492.68 143.22		-	-	(Revised AA &ES accorded for Rs. 4,92,68,252 on 24.9.2018 for HSD storage tank at Kamorta, Katchal , Chowra & Teressa) • The A & N Adm has issued a circular on 12.12.2018 stating that department other than Port & Shipping wanting to entrust any works to ALHW , shall seek proir approval of the Chief Secretary. • The work shall be commenced only after getting concurrence from the Electricity Department.		0.00	0.00
2	Fabrication ,erection, commisioning ,testing and certification of 100 KL HSD storage tank (03 Nos. cylinderical tank) at Kamorta in southern group of Islands. No.EL/works/1-14/4606 dtd:04.10.2016 & RCE santioned No.EL/Works/94/2018/4201 dtd: 24.9.2018	186.84	0.00	01.1.2019	31.3.2020	•All work have been completed	100%	0.00	189.52
3	Fabrication ,erection, commisioning ,testing and certification of 60 KL HSD storage tank (02 Nos. 30 KL each) at Teressa in southern group of Islands. No.EL/works/1-14/4606 dtd:04.10.2016 & RCE santioned No.EL/Works/94/2018/4201 dtd: 24.9.2018	88.02		-	-	●The A & N Adm has issued a circular on 12.12.2018 stating that department other than Port & Shipping wanting to entrust any works to ALHW, shall seek proir approval of the Chief Secretary. ●The work shall be commenced only after getting concurrence from the Electricity Department.		0.00	0.00
4	Fabrication ,erection, commisioning ,testing and certification of 40 KL HSD storage tank at Katchal in southern group of Islands. No.EL/works/1-14/4606 dtd:04.10.2016 & RCE santioned No.EL/Works/94/2018/4201 dtd: 24.9.2018	74.59		-	-	●The A & N Adm has issued a circular on 12.12.2018 stating that department other than Port & Shipping wanting to entrust any works to ALHW, shall seek proir approval of the Chief Secretary. ● The work shall be commenced only after getting concurrence from the Electricity Department.		0.00	0.00