

**DEPOSIT WORK OF FOREST DEPARTMENT FOR THE MONTH OF JULY- 2023**

<b>SL. No.</b>	<b>Name of project</b>	<b>Sanctioned cost (in Lakhs)</b>	<b>Amount deposited. (in lakhs)</b>	<b>Start Date</b>	<b>Date of Completion (Revised)</b>	<b>Present Status of the project</b>	<b>% of work Done</b>	<b>Exdr. During the month of 31.07.2023</b>	<b>Exp. Till 31.07.2023 (Rs. In Lakhs)</b>
	<b>Ongoing Works</b>								
1	Demarkation and installation of High Density Polythene Buoy (Channel marker) at the boundary of Marine protected Area (Rani Jhansi Marine National Park) at Swaraj Dweep. No.O/o WL/11 Dtd;27.11.2017	55.31		28.12.2018		1) Out of 21 buoy , 05 buoy placed at Rani Jhansi park area.Due to more depth in the channel of Rani Jhansi park area balance buoy could not be installed.  2) Remaining buoy's (16 Nos ) in which 06 nos placed 06 nos buoy at neil entrance channel ,05 buoy installed at Pongibalu entrance channel & balance 5 nos in damaged condition stocked in Port Blair.	10%	No fund provided by the Forest Department. Work foreclosed.	