

DETAILS ON AWARD OF CONTRACT FOR THE MONTH OF MARCH - 2017

Sl. No	Tender No.	Item/Nature of work	Mode of tender Enquiry	Date of Publication of NIT	Type of Bidding (Single/ Two Bid system)	Last date of receipt of tender	Nos. of tenders recd.	Nos. and names of parties qualified after technical evaluation	Nos. and names of parties not qualified after technical evaluation	whether contract awarded to lowest tenderer/ Evaluate	Contract No. & date	Name of contractor	value of contract	Scheduled date of completion of work	Actual date of start of work	Actual date of completion	Reasons for delays if any
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
1	EE/CSWD/DB/T-35/2016-17 Dtd.26.12.2016	Renovation of Toilet blocks and miscellaneous works of store complex at Marine Dockyard in Port Blair.	NIT	26.12.2016	Single Bid	21.01.2017	3	-	-	Lowest tender	EE/CSWD/DB/ Agt-46/2016-17 Dtd.03.03.2017	M/s.Khushi Construction, Port Blair.	Rs. 14,82,119	21.04.2017	20.02.2017	In progress	-
2	EE/CSWD/DB/T-34/2016-17 Dtd.26.12.2016	Renovation of roofings of Tanker Shed, Inspection cell and general stores-I in store complex of marine Dockyard, Port Blair.	NIT	26.12.2016	Single Bid	21.01.2017	3	-	-	Lowest tender	EE/CSWD/DB/ Agt-47/2016-17 Dtd.15.03.2017	M/s.V.Alegar Sarmy & sons, Port Blair.	Rs. 16,56,470	13.05.2017	14.03.2017	In progress	-
3	EE/CSWD/DB/T-37/2016-16 Dtd.21.02.2017	Operation and maintenance of cargo handling equipments and watch and ward at Haaddo and Chatham wharves for the year 2017-18 (from 01.04.2017 to 31.03.2018).	NIT	21.02.2017	Single Bid	14.03.2017	2	-	-	Lowest tender	EE/CSWD/DB/ Agt-48/2016-17 Dtd.23.03.2017	M/s.Premier Engg.works, Port Blair.	Rs. 40,40,990	31.03.2018	01.04.2017	In progress	-
4	EE/CSWD/DB/T-38/2016-17 Dtd.21.02.2017	Operation of electrical control room and installations at Haaddo wharf berth No.I,II,III & IV for the year 2017-18 (from 01.04.2017 to 31.03.2018).	NIT	21.02.2017	Single Bid	14.03.2017	2	-	-	Lowest tender	EE/CSWD/DB/ Agt-49/2016-17 Dtd.25.03.2017	Shri.S.Samathanam, Port Blair	Rs. 16,93,775	31.03.2018	01.04.2017	In progress	-
5	EE/CSWD/DB/T-39/2016-17 Dtd.21.02.2017	Attending routine maintenance servicing and repairing of electrical mechanical components of wharf cranes at Haaddo Chatham wharfs for the year 2017-18 (from 01.04.2017 to 31.03.2018).	NIT	21.02.2017	Single Bid	14.03.2017	2	-	-	-	EE/CSWD/DB/ Agt-50/2016-17 Dtd.25.03.2017	M/s.Blue Chip Consultancy service, Port Blair.	Rs. 30,84,000	31.03.2018	01.04.2017	In progress	-
6	EE/CSWD/DB/T-41/2016-17 Dtd.21.02.2017	Operation of electrical control room and installations at Junglghat Harbour complex including High Mast Light for the year 2017-18 (from 01.04.2017 to 31.03.2018).	NIT	21.02.2017	Single Bid	18.03.2017	3	-	-	-	EE/CSWD/DB/ Agt-51/2016-17 Dtd.28.03.2017	Shri.M.Manickam, Contractor, Port Blair.	Rs. 4,54,880	31.03.2018	01.04.2017	In progress	-

Sl. No	Tender No.	Item/Nature of work	Mode of tender Enquiry	Date of Publication of NIT	Type of Bidding (Single/Two Bid system)	Last date of receipt of tender	Nos. of tenders recd.	Nos. and names of parties qualified after technical evaluation	Nos. and names of parties not qualified after technical evaluation	whether contract awarded to lowest tenderer/ Evaluate d	Contract No.& date	Name of contractor	value of contract	Scheduled date of completion of work	Actual date of start of work	Actual date of completion	Reasons for delays if any
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
7	EE/CSWD/DB/T-40/2016-17 Dtd:21.02.2017	Operation of Electrical control room and installations at Chatham wharf, vehicle ferry, passenger halls causeway for the year 2017-18.	NIT	21.02.2017	Single Bid	18.03.2017	2	-	-		EE/CSWD/DB/ Agt-52/2016-17 Dtd:28.03.2017	M/s.Raviraj Electricals, Port Blair.	Rs. 7,09,789	31.03.2018	01.04.2017	In progress	-
8	EE/CSWD/DB/T-42/2016-17 Dtd:21.02.2017	Maintenance of all Air Conditioners in Marine dockyard ticketing counter, ACC and DSS office complex for the period of 12 months.	NIT	21.02.2017	Single Bid	18.03.2017	2	-	-		EE/CSWD/DB/ Agt-53/2016-17 Dtd:28.03.2017	Shri.Mi.Ravi, Contractor, Port Blair.	Rs. 12,99,800	31.03.2018	01.04.2017	In progress	-

EXECUTIVE ENGINEER (CSWD)

FORM VI - B (ABSTRACT)

**UP TO DATE LIST OF CONTRACTORS/WORK EXECUTED/AWARDED
DURING MARCH - 2017**

(1) Name of the principal employer and address :- The Executive Engineer (CSWD), Andaman Lakshadweep Harbour Works, Port Blair.

(2) Number and date of certificate of Registration :- 46/R(1)/91-PB Dtd: 26.12.1991

Sl. No.	Name of work	Name of the contractor & address	Date of Commencement	Date of Completion	Remarks
1	EE/CSWD/DB/Agt-46/2016-17 Dtd.03.03.2017 Renovation of Toilet blocks and miscellaneous works of store complex at Marine Dockyard in Port Blair.	M/s.Khushi Construction, Port Blair.	20.02.2017	21.04.2017	-
2	EE/CSWD/DB/Agt-47/2016-17 Dtd.15.03.2017 Renovation of roofings of Tanker Shed, Inspection cell and general stores-I in store complex of marine Dockyard, Port Blair.	M/s.V.Alagar Samy & sons, Port Blair.	14.03.2017	13.05.2017	-
3	EE/CSWD/DB/Agt-48/2016-17 Dtd.23.03.2017 Operation and maintenance of cargo handling equipments and watch and ward at Haddo and Chatham wharves for the year 2017-18 (from 01.04.2017 to 31.03.2018).	M/s.Premier Engg.works, Port Blair.	01.04.2017	31.03.2018	-
4	EE/CSWD/DB/Agt-49/2016-17 Dtd.25.03.2017 Operation of electrical control room and installations at Haddo wharf berth No.I,II,III & IV for the year 2017-18 (from 01.04.2017 to 31.03.2018).	Shri.S.Samathanam, Port Blair	01.04.2017	31.03.2018	-
5	EE/CSWD/DB/Agt-50/2016-17 Dtd.25.03.2017 Attending routine maintenance servicing and repairing of electrical mechanical components of wharf cranes at Haddo Chatham wharfs for the year 2017-18 (from 01.04.2017 to 31.03.2018).	M/s.Blue Chip Consultancy service, Port Blair.	01.04.2017	31.03.2018	
6	EE/CSWD/DB/Agt-51/2016-17 Dtd.28.03.2017 Operation of electrical control room and installations at Junglighat Harbour complex including High Mast Light for the year 2017-18 (from 01.04.2017 to 31.03.2018).	Shri.M.Manickam, Contractor, Port Blair.	01.04.2017	31.03.2018	
7	EE/CSWD/DB/Agt-52/2016-17 Dtd.25.03.2018 Operation of Electrical control room and installations at Chatham wharf, vehicle ferry, passenger halls causeway for the year 2017-18.	M/s.Raviraj Electricals, Port Blair.	01.04.2017	31.03.2018	
8	EE/CSWD/DB/Agt-53/2016-17 Dtd.28.03.2018 Maintenance of all Air Conditioners in Marine dockyard ticketing counter, ACC and DSS office complex for the period of 12 months.	Shri.M.Ravi, Contractor, Port Blair.	01.04.2017	31.03.2018	



Executive Engineer (CSWD)



भारत सरकार
Government of India
पोत परिवहन मंत्रालय
Ministry of Shipping
उप मुख्य अभियंता(यौ) का कार्यालय
Office of the Deputy Chief Engineer (Mech.)
अण्डमान लक्षद्वीप बन्दरगाह निर्माण कार्य
Andaman Lakshadweep Harbour Works
डाक पेटी सं० - 309/ Post Box No.309
पोर्ट ब्लेयर - 744101/ Port Blair - 744101

दूरभाष/Phone : 03192-
232618/233562/246214
फैक्स/Fax : 03192-233562/246214
website : alhw.and.nic.in
e-mail : dcemechahw@and.nic.in
: dcemechalhw@gmail.com

No. DCE/MECH/DB-82/ 1075

Dated: 16.04.2017

To

The Executive Engineer (ALHW),
Andaman Lakshadweep Harbour Works,
Port Blair.

Sub:- Posting of details on award of tenders/contracts on website – regarding.

Ref: - 1) ALHW/MISC/14(3)/2008/1333 Dtd: 09/12.04.2010.

2) ALHW/MISC/14(3)/2008/2785 Dtd: 26/27.07.2010.

Sir,

With the reference cited above, the details of tenders/contracts awarded during the month of **APRIL - 2017** are enclosed herewith:

This is for your kind information please.

Yours faithfully,

Encl: - As above.

Executive Engineer (CSWD)

उप मुख्य अभियंता (यौ) का कार्यालय (आर.डी. नं. 309) OFFICE OF THE DEPUTY CHIEF ENGINEER & ADMINISTRATOR (ALHW)	
आदेश सं R.D. NO. 4383	
प्रतिष्ठित DATE 18/5/17	
उप मुख्य अभियंता एवं प्रशासक CE & A	
आदेशिक अधिकारी ADM	18/5/17
स. आदेशिक अधिकारी SADM	


3/10/17
B. S. S.
H. S. S.

19/5

DETAILS ON AWARD OF CONTRACT FOR THE MONTH OF APRIL - 2017

Sl. No	Tender No.	Item/Nature of work	Mode of tender Enquiry	Date of Publication of NIT	Type of Bidding (Single/Two Bid system)	Last date of receipt of tender	Nos. of tenders recd.	Nos. and names of parties qualified after technical evaluation	Nos. and names of parties not qualified after technical evaluation	whether contract awarded to lowest tenderer/ Evaluated	Contract No.& date	Name of contractor	value of contract	Scheduled date of completion of work	Actual date of start of work	Actual date of completion	Reasons for delays if any
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
1	EE/CSWD/DB/IT-44/2016-17 Dtd.04.03.2017	Operation and maintenance of Multiple slipway for the year 2017-18	NIT	04.03.2017	Single Bid	25.03.2017	2	-	-	Lowest tender	EE/CSWD/DB/ Agt-01/2017-18 Dtd.03.04.2017	M/s. Premier Engineering work, Port Blair.	Rs.38,61,485/-	31.03.2018	01.04.2017	In progress	-
2	EE/CSWD/DB/IT-45/2016-17 Dtd.04.03.2017	Operation and maintenance of Dry Dock-I & II including caisson gate and timber gate for the year 2017-18	NIT	04.03.2017	Single Bid	25.03.2017	2	-	-	Lowest tender	EE/CSWD/DB/ Agt-02/2017-18 Dtd.03.04.2017	M/s. Premier Engineering work, Port Blair.	Rs.34,69,195/-	31.03.2018	01.04.2017	In progress	-
3	EE/CSWD/DB/IT-46/2016-17 Dtd.04.03.2017	Routine maintenance of vehicles machineries and generator at Dry Dock for the year 2017-18	NIT	04.03.2017	Single Bid	25.03.2017	3	-	-	Lowest tender	EE/CSWD/DB/ Agt-03/2017-18 Dtd.03.04.2017	Shri.Robin Bagchi, Contractor, Port Blair.	Rs.31,74,446/-	31.03.2018	01.04.2017	In progress	-
4	EE/CSWD/DB/IT-48/2016-17 Dtd.04.03.2017	Operation and maintenance of electrical control room and installation of Dry Dock No.II Multiple slipway and ALHW workshop complex for the year 2017-18	NIT	04.03.2017	Single Bid	25.03.2017	2	-	-	Lowest tender	EE/CSWD/DB/ Agt-04/2017-18 Dtd.03.04.2017	Shri.A.Sunder Rao, Contractor, Port Blair.	Rs.11,32,114/-	31.03.2018	01.04.2017	In progress	-
5	EE/CSWD/DB/IT-47/2016-17 Dtd.04.03.2017	Annual maintenance of electrical installation and fixture and R & M of 125 KVA Genset in the control store complex, ALHW,Port Blair for the year 2017-18.	NIT	04.03.2017	Single Bid	25.03.2017	2	-	-	Lowest tender	EE/CSWD/DB/ Agt-05/2017-18 Dtd.04.04.2017	M/s.Maikandan Electrical, Port Blair.	Rs.3,64,220/-	31.03.2018	01.04.2017	In progress	-
6	EE/CSWD/DB/IT-48/2016-17 Dtd.04.03.2017	Annual maintenance of CSWD Complex and Providing security personnel round the clock for watch and ward in CSWD Complex, ALHW, Port Blair for the year 2017-18.	NIT	04.03.2017	Single Bid	25.03.2017	2	-	-	Lowest tender	EE/CSWD/DB/ Agt-06/2017-18 Dtd.04.04.2017	M/s.Sagar Enterprises, Contractor, Port Blair	Rs.26,27,827/-	02.03.2018	03.04.2017	In progress	-

Sl. No	Tender No.	Item/Nature of work	Mode of tender Enquiry	Date of Publication of NIT	Type of Bidding (Single/ Two Bid system)	Last date of receipt of tender	Nos. of tenders recd.	Nos. and names of parties qualified after technical evaluation	Nos. and names of parties not qualified after technical evaluation	whether contract awarded to lowest tenderer/ Evaluated	Contract No. & date	Name of contractor	value of contract	Scheduled date of completion of work	Actual date of start of work	Actual date of completion	Reasons for delays if any
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
7	EE/CSWD/DB/T-58/2016-17 Dtd.22.03.2017	Attending annual operation and maintenance of electrical installation fixture, 250 KVA Generator set, Electrical lift and Air Conditioners in the ALHW office complex at Mohanpura in Port Blair for 12 months.	NIT	22.03.2017	Single Bid	13.04.2017	2	-	-	Lowest tender	EE/CSWD/DB/ Agt-07/2017-18 Dtd.25.04.2017	Shri.S.Samathanam, Contractor, Port Blair.	Rs.11,15,804/-	30.04.2018	01.05.2017	In progress	-


 EXECUTIVE ENGINEER (CSWD)

FORM VI - B (ABSTRACT)

UP TO DATE LIST OF CONTRACTORS/WORK EXECUTED/AWARDED

DURING APRIL - 2017

(1) Name of the principal employer and address : -The Executive Engineer (CSWD), Andaman Lakshadweep Harbour Works, Port Blair.

(2) Number and date of certificate of Registration : - 46/R(1)/91-PB Dtd: 26.12.1991

Sl. No.	Name of work	Name of the contractor & address	Date of Commencement	Date of Completion	Remarks
1	EE/CSWD/DB/Agt-01/2017-18 Dtd.03.04.2017 Operation and maintenance of Multiple slipway for the year 2017-18.	M/s.Premier Engineering work, Port Blair.	01.04.2017	31.03.2018	-
2	EE/CSWD/DB/Agt-02/2017-18 Dtd.03.04.2017 Operation and maintenance of Dry Dock-I & II including caisson gate and timber gate for the year 2017-18.	M/s.Premier Engineering work, Port Blair.	01.04.2017	31.03.2018	-
3	EE/CSWD/DB/Agt-03/2017-18 Dtd.03.04.2017 Routine maintenance of vehicles machineries and generator at Dry Dock for the year 2017-18.	Shri.Robin Bagchi, Contractor, Port Blair.	01.04.2017	31.03.2018	-
4	EE/CSWD/DB/Agt-04/2017-18 Dtd.03.04.2017 Operation and maintenance of electrical control room and installation of Dry Dock No.II Multiple Slipway and ALHW workshop complex for the year 2017-18.	Shri.A.Sunder Rao, Contractor, Port Blair.	01.04.2017	31.03.2018	-
5	EE/CSWD/DB/Agt-05/2017-18 Dtd.04.04.2017 Annual maintenance of electrical installation and fixture and R & M of 125 KVA Genset in the control store complex, ALHW, Port Blair for the year 2017-18.	M/s.Maikandan Electrical, Port Blair.	01.04.2017	31.03.2018	-
6	EE/CSWD/DB/Agt-06/2017-18 Dtd.04.04.2017 Annual maintenance of CSWD Complex and Providing security personnel round the clock for watch and ward in CSWD Complex, ALHW, Port Blair for the year 2017-18.	M/s.Sagar Enterprises, Contractor, Port Blair	03.04.2017	02.03.2018	-
7	EE/CSWD/DB/Agt-07/2017-18 Dtd.25.04.2017 Attending annual operation and maintenance of electrical installation fixture, 250 KVA Generator set, Electrical lift and Air Conditioners in the ALHW office complex at Mohanpura in Port Blair for 12 months.	Shri.S.Samathanam, Contractor, Port Blair.	01.05.2017	30.04.2018	-


 Executive Engineer (CSWD)



भारत सरकार
Government of India
पोत परिवहन मंत्रालय
Ministry of Shipping
उप मुख्य अभियंता चतुर्थ कार्यालय
Office of the Deputy Chief Engineer-IV
अण्डमान लक्षद्वीप बंदरगाह निर्माण कार्य
Andaman Lakshadweep Harbour Works
लिटिल अण्डमान-744 207
LITTLE ANDAMAN - 744207

दूरभाष/Phone : 284307 (क) (O),
284236 (आ) (R)
फेक्स/ Fax : 03192 - 284484
ग्राम/ Grams : DCE - LA
Website : <http://alhw.and.nic.in>

संख्या:उमुअ/लिअ/आक्षा/सा-70/

No.DCE/LA/DB/GL-70/VoHI 941

दिनांक

Dtd: 22/04 .2017

सेवा में/ To

✓ मुख्य अभियंता एवं प्रशासक/ The Chief Engineer & Administrator,
अण्डमान लक्षद्वीप बंदरगाह निर्माण कार्य/ Andaman Lakshadweep Harbour Works
पोर्ट ब्लेयर / Port Blair.

विषय:- संविदा पंचाट व्यौर के सम्बन्ध में ।

Sub: - Details on award of Contract - reg.

संदर्भ:- सीवीसी पत्र संख्या 005/सतर्कता/4 दिनांक 01-09-2006 ।

Ref:- CVC's Lt No.005/VGL/4 Dtd: 01.09.2006यें

महोदय/Sir,

इस पत्र के साथ, इस परिमण्डल के अधीन फरवरी एवं मार्च 2017 माह के दौरान केन्द्रीय सतर्कता आयोग के परिपत्र के आधार पर तैयार संविदा समापन व्यौरा दर्शाने वाली विवरणी को इस अनुरोध के साथ संलग्न किया जाता है कि उसे विभागीय वेबसाईट पर प्रकाशित करें ।

A statement showing the details of contracts concluded during the month of February & March -2017 under this circle is prepared based on the CVC circular and enclosed herewith for publishing the same on the departmental website please.

संलग्न:- उपरोक्त

Encl: As above

भवदीय/ Yours faithfully,

कार्यापालक अभियंता (समुद्री)

Executive Engineer-(Marine)

मुख्य अभियंता एवं प्रशासक कार्यालय (अण्डमान)

OFFICE OF THE CHIEF ENGINEER & ADMINISTRATOR (ALHW)

आरडी सं R.D. NO 3700

दिनांक DATE 25/3/17

मुख्य अभियंता एवं प्रशासक CE & A	
प्रशासनिक अधिकारी ADMO	25/3/17
स. प्रशासनिक अधिकारी AADMO	

26/4/17

26/4

DETAILS OF CONTRACT CONCLUDED DURING THE MONTH OF FEBRUARY - 2017

Sl No.	T/Q No.	Item /Nature of work	Mode of tender Enquiry	Date of publication of NIT (on or before)	Type of Bidding (Single/Two Bidding system)	Last date of receipt tender/Quotation	Nos. of tenders received	Nos. and names of parties qualified after technical evaluation	Whether contract awarded to lowest tenderer/Evaluated	Contract No. & Date	Name of contractor	Value of contract	Scheduled/Actual date of commencement of work	Scheduled/Actual date of completion of supplier	Scheduled/Actual/Target date of completion	Reason for delay if any
1	T-17/16-17	Providing watch & ward for security arrangements for Work shop Complex at ALHW, Hut Bay in Little Andaman for 2016-17.	Web site	08.11.2016	Single	19.11.2016	2	02Nos 1) M/s.Arvind Security Guard Agency, Port Blair 2) M/s. Satark Security Services.,Port Blair	Yes	EE/LA/DB/Agg-22/2016-17, Dated 03/02/2017	M/s.Arvind Security Guard Agency.,Port Blair	5,10,971.00	06.01.2017	05.01.2018		
2	T-19/16-17	Renovation of Generator shed at ALHW Quarry at Hut Bay in Little Andaman.	Web site	26.10.2016	Single	08.12.2016	4	04Nos 1)Shri., G.Kannan., Contractor, L/A. 2)Shri. Atul Misry L./A. 3) Shri.A.Krishna Rao H/Bay 4) Shri.Biswajit Das, H/Bay	Yes	EE/LA/DB/Agg-23/2016-17, Dated 06/02/2017	Shri.G.Kannan., Contractor L/A.	3,6,0437.00	14.1.2017	13.05.2017		
3	T-14/16-17	Providing External water supply pipe line to Fish Landing centre at Hut Bay in Little Andaman .	Web site	08.11.2016	Single	30.08.2016	7	07Nos 1)Shri.P.Raj Kumar,Hut Bay 2)Shri.Prasanta Kannar,Hut Bay,3)Shri.Venkadeshwar Rao.,Hut Bay,4)Shri.Girish Kumar,Hut Bay,5)Shri.Biswajit Das,Hut Bay,6)Shri.Y.Rathinam.,Hut Bay,7)Shri.G. Kannan,Hut Bay	Yes	EE/LA/DB/Agg-24/2016-17, Dated 08/02/2017	M/s.Prasanta Kannar, L/Andaman.	1,19,400.00	21.11.2016	20.12.2016		
4	T-21/16-17	Attending repair cum renovation of roofing & painting works of PMB buildings at Hut Bay in Little Andaman .	Web site	15.12.2016	Single	04.01.2017	5	5 Nos. 1)Shri. A.C.Ravi. H/Bay,2) Robin Mazumdar,Hut Bay,3) K. Krishna Rao,4)Shri.Samir Kumar Mazumdar, R.K.Pur.5)Shri. Nanda Mistry, L/Andaman	Yes	EE/LA/DB/Agg-25/2016-17, Dated 15/02/2017	Shri.Samir Kumar Mazumdar, R.K.Pur, Little Andaman.	14,13,869.00	30.01.2017	29.04.2017		

DETAILS OF CONTRACT CONCLUDED DURING THE MONTH OF MARCH-2017

Sl. No.	T/Q No.	Item / Nature of work	Mode of tender Enquiry	Date of publication of NIT (on or before)	Type of Bidding (Single/Two Bidding system)	Last date of receipt tender/Quotation	Nos. of tenders received	Nos. and names of parties qualified after technical evaluation	Nos. and names of parties not qualified after technical evaluation	Whether contract awarded to lowest tenderer/ Evaluated	Contract No. & Date	Name of contractor	Value of contract	Scheduled/Actual date of commencement of work	Scheduled/Actual date of completion of supplier	Scheduled/Actual/Target date of completion	Reason for delay if any
1	T-22/16-17	Maintenance of ALHW Park area at Hut Bay in Little Andaman for a period of one year.	Web site & Newspaper	15.12.2016	Single	07.01.2017	3	03 Nos 1) Shri. K. Krishna Rao, Hut Bay 2) Shri. K. Rudra Murthy, Hut Bay. 3) Shri. A. Krishna Rao, Hut Bay.	Nil	Yes	Ag-29/2016-17, Dated 03.03.2017	Shri. K. Krishna Rao, Hut Bay	6,59,664.00	10.02.2017		09.02.2018	
2	T-31/16-17	Maintenance of Residential & Non residential buildings for ALHW Colony at Mus in Car Nicobar for a period of one year.	Web site & Newspaper	12.01.2017	Single	06.02.2017	1	01 No. Shri, Nanda Mistry, R.K. Pur, L/A.	Nil	Yes	Ag-30/2016-17, Dated 04.03.2017	Shri, Nanda Mistry, R.K. Pur, L/A.	6,24,866.00	27.02.2017		26.02.2018	
3	T-27/16-17	Providing Security fencing to the Newly Constructed Passenger Hall cum Port Control Tower at Hut Bay in Little Andaman.	Web site & Newspaper	26.12.2016	Single	23.01.2017	3	03 Nos 1) Shri, Samir Kumar Mazumder, R.K. Pur, L/A 2) Shri, K. Krishna Rao, Hut Bay. 3) Shri, A. Krishna Rao, Hut Bay.	Nil	Yes	Ag-31/2016-17, Dated 04.03.2017	Shri, A. Krishna Rao, Hut Bay	8,37,348.00	17.02.2017		16.05.2017	


 Executive Engineer (Marine)