



भारत सरकार
Government of India
पोत परिवहन मंत्रालय
Ministry of Shipping
उप मुख्य अभियंता(यौ) का कार्यालय
Office of the Deputy Chief Engineer (Mech.)
अण्डमान लक्षद्वीप बन्दरगाह निर्माण कार्य
Andaman Lakshadweep Harbour Works
डाक पेटी सं० - 309/ Post Box No.309
पोर्ट ब्लेयर - 744101/ Port Blair - 744101

दूरभाष/Phone : 03192-
232618/233562/246214
फैक्स/Fax : 03192-233562/246214
website : alhw.and.nic.in
e-mail : dcemechahw@and.nic.in
: dcemechalhw@gmail.com

No. DCE/MECH/DB-82/ 1203

Dated: 05.06.2017

To

The Executive Engineer (ALHW),
Andaman Lakshadweep Harbour Works,
Port Blair.

Sub:- Posting of details on award of tenders/contracts on website – regarding.

Ref: - 1) ALHW/MISC/14(3)/2008/1333 Dtd: 09/12.04.2010.

2) ALHW/MISC/14(3)/2008/2785 Dtd: 26/27.07.2010.

Sir,

With the reference cited above, the details of tenders/contracts awarded during the month of **MAY - 2017** are enclosed herewith.

This is for your kind information please.

Yours faithfully,

Encl: - As above.

Executive Engineer (CSWD)

मुख्य अभियंता एवं प्रशासक कार्यालय (अण्डमान)
OFFICE OF THE CHIEF ENGINEER &
ADMINISTRATOR (ALHW)

भारती सं R.D. NO 4995

दिनांक DATE 07/6/17

मुख्य अभियंता एवं प्रशासक
CE & A

प्रशासनिक अधिकारी
ALHNO

स. प्रशासनिक अधिकारी
AADNO

DETAILS ON AWARD OF CONTRACT FOR THE MONTH OF MAY - 2017

Sl. No	Tender/No.	Item/Nature of work	Mode of tender Enquiry	Date of Publication of NIT	Type of Bidding (Single/ Two Bid system)	Last date of receipt of tender	Nos. of tenders recd.	Nos. and names of parties qualified after technical evaluation	Nos. and names of parties not qualified after technical evaluation	whether contract awarded to lowest tender/ Evaluate d	Contract No.& date	Name of contractor	value of contract	Scheduled date of completion of work	Actual date of start of work	Actual date of completion	Reasons for delays if any
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
1	EE/CSWD/DB/T-59/2016-17 Dtd.29.03.2017	Attending the annual maintenance works on the Dry Dock-I complex including foreshore building inside the Marine Dockyard at Port Blair for the period of 01 (One) year (from 01.05.2017 to 30.04.2018).	NIT	29.03.2017	Single Bid	19.04.2017	3	-	-	Lowest tender	EE/CSWD/DB/ Agt-08/2017-18 Dtd.02.05.2017	M/s.Sagar Enterprises,Port Blair.	Rs.23,81,168/-	30.04.2018	01.05.2017	In progress	-
2	EE/CSWD/DB/T-60/2016-17 Dtd.29.03.2017	Attending the annual maintenance work on the Dry Dock - II complex including foreshore buildings inside the Marine Dockyard at Port Blair for the period of 01 (One) year (from 01.05.2017 to 30.04.2018).	NIT	29.03.2017	Single Bid	19.04.2017	2	-	-	Lowest tender	EE/CSWD/DB/ Agt-09/2017-18 Dtd.02.05.2017	Shri.Robin Bagchi, Contractor, Port Blair.	Rs.22,40,847/-	30.04.2018	01.05.2017	In progress	-
3	EE/CSWD/DB/T-61/2016-17 Dtd.29.03.2017	Routine maintenance of stage-I jetty, Marine jetty, cholunga wharf and sidhartha building at PBHC and MDY Complex in Port Blair for the period of 01 (One) year (from 01.05.2017 to 30.04.2018).	NIT	29.03.2017	Single Bid	19.04.2017	2	-	-	Lowest tender	EE/CSWD/DB/ Agt-10/2017-18 Dtd.02.05.2017	Shri.A.Chinnaiah, Contractor, Port Blair.	Rs.23,08,978/-	30.04.2018	01.05.2017	In progress	-

EXECUTIVE ENGINEER (CSWD)

FORM VI - B (ABSTRACT)

UP TO DATE LIST OF CONTRACTORS/WORK EXECUTED/AWARDED

DURING MAY - 2017

(1) Name of the principal employer and address : -The Executive Engineer (CSWD), Andaman Lakshadweep Harbour Works, Port Blair.

(2) Number and date of certificate of Registration : - 46/R(1)/91-PB Dtd: 26.12.1991

Sl. No.	Name of work	Name of the contractor & address	Date of Commencement	Date of Completion	Remarks
1	EE/CSWD/DB/Agt-08/2017-18 Dtd.02.05.2017 Attending the annual maintenance works on the Dry Dock-I complex including foreshore building inside the Marine Dockyard at Port Blair for the period of 01 (One) year (from 01.05.2017 to 30.04.2018).	M/s.Sagar Enterprises,Port Blair.	01.05.2017	30.04.2018	-
2	EE/CSWD/DB/Agt-09/2017-18 Dtd.02.05.2017 Attending the annual maintenance work on the Dry Dock - II complex including foreshore buildings inside the Marine Dockyard at Port Blair for the period of 01 (One) year (from 01.05.2017 to 30.04.2018).	Shri.Robin Bagchi, Contractor, Port Blair.	01.05.2017	30.04.2018	-
3	EE/CSWD/DB/Agt-10/2017-18 Dtd.02.05.2017 Routine maintenance of stage-I jetty, Marine jetty, cholunga wharf and sidhartha building at PBHC and MDY Complex in Port Blair for the period of 01 (One) year (from 01.05.2017 to 30.04.2018).	Shri.A.Chinnaiyah, Contractor, Port Blair.	01.05.2017	30.04.2018	-


Executive Engineer (CSWD)